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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

This project includes, but is not limited to, the following special requirements:

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit
completion of the work by the Contractor working a normal number of hours per day or week on a single shift basis.
Should the Contractor fail to maintain the progress of the work in accordance with the "Progress Schedule" required
in these special provisions, additional shifts will be required to the extent necessary to ensure that the progress
conforms to the above mentioned schedule and that the work will be completed within the time limit specified.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be
considered as included in the prices paid for the various contract items of work and no additional compensation will
be allowed therefor.

The bidder's attention is directed to Section 5, containing specifications for "Disputes Review Board," of the Special
Provisions, regarding establishing a Disputes Review Board (DRB) for the project.

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.



SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry.  Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program.  To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications.  The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program.  The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud.  This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24C Pavement Markings - Symbols and Numerals
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
A77L Metal Beam Guard Railing and Single Faced Barrier  Railing - End Treatment
A82C Crash Cushion (Type REACT 9CBB)
A87 Curbs, Dikes and Driveways
D72 Drainage Inlets
D73 Drainage Inlets
D74A Drainage Inlets
D74B Drainage Inlets
D74C Drainage Inlet Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T7 Construction Project Funding Identification Signs
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T14 Traffic Control System for Ramp Closure
T15 Traffic Control System for Moving Lane Closure On Multilane Highways
T16 Traffic Control System for Moving Lane Closure On Multilane Highways
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-5A Signal, Lighting and Electrical Systems - Detectors
ES-5B Signal, Lighting and Electrical Systems - Detectors
ES-5E Signal, Lighting and Electrical Systems - Detectors
ES-8 Signal, Lighting and Electrical Systems - Pull Box Details
ES-13A Signal, Lighting and Electrical Systems - Splicing Details

Federal Project with DBE Goals  (12-01-99)
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DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 04-0C7014

04-Ala-880-3.7/24.6

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE
HIGHWAY IN ALAMEDA COUNTY IN FREMONT, NEWARK, UNION CITY AND HAYWARD FROM ROUTE 262

SEPARATION TO 0.3 Km SOUTH OF TENNYSON ROAD OVERCROSSING

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on January 23, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION
ON STATE HIGHWAY IN ALAMEDA COUNTY IN FREMONT, NEWARK, UNION CITY AND HAYWARD FROM ROUTE

262 SEPARATION TO 0.3 Km SOUTH OF TENNYSON ROAD OVERCROSSING

General work description:  AC Surfacing & PCC Slab Replacement

This project has a goal of 14 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE TRANSPORTATION
ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT OF

1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a Class C-12 license.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
Bidder inquiries may be made as follows:
The Department will consider bidder inquiries only when a completed “Bidder Inquiry” form is submitted. A copy of the

“Bidder Inquiry” form is available at the Internet address shown below.  The bidder inquiry shall include the bidder’s name
and telephone number.  Submit “Bidder Inquiry” forms to :

Construction Program Duty Senior
111 Grand Avenue
Oakland, CA 94612

Fax Number: (510) 622-1805
E-mail:           DUTY_SENIOR_DISTRICT04@ dot.ca.gov

Tel. Number:  (510) 286-5209

To expedite processing, submittal of “Bidder Inquiry” forms via Fax or E-mail is preferred.
To the extent feasible and at the discretion of the Department, completed “Bidder Inquiry” forms submitted for

consideration will be investigated, and responses will be posted on the Internet at:
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http://www.dot.ca.gov/dist4/construction/CONTRACTINQUIRIES.html

The responses to bidders' inquiries, unless incorporated into formal addenda to the contract, are not a part of the contract,
and are provided for the bidder’s convenience only. In some instances, the question and answer may represent a summary of
the matters discussed rather than a word-for-word recitation.  The availability or use of information provided in the responses
to bidders' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the Standard
Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to excuse
the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent responses or
contract addenda may affect or vary a response previously given.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  The Federal minimum  wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract," and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen.  Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract."  If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  November 13, 2000

SGT



Contract No.  «Dist»-«Contract_No»
4

COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

04-0C7014

Item Item Code Item Unit of Measure Estimated Quantity

1 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM

2 070018 TIME RELATED OVERHEAD WDAY 240

3 019644 LEAD COMPLIANCE PLAN LS LUMP SUM

4 018828 TEMPORARY CONCRETE WASHOUT LS LUMP SUM

5
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

6
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

7 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 8

8 150771 REMOVE ASPHALT CONCRETE DIKE M 200

9 151625 RECONSTRUCT METAL BEAM GUARD RAILING
(WOOD POST)

M 3950

10 152430 ADJUST INLET EA 189

11 152440 ADJUST MANHOLE TO GRADE EA 2

12
(S)

153152 COLD PLANE ASPHALT CONCRETE PAVEMENT
(30 MM MAXIMUM)

M2 4000

13
(S)

153153 COLD PLANE ASPHALT CONCRETE PAVEMENT
(45 MM MAXIMUM)

M2 8250

14
(S)

153154 COLD PLANE ASPHALT CONCRETE PAVEMENT
(60 MM MAXIMUM)

M2 3500

15
(S)

153155 COLD PLANE ASPHALT CONCRETE PAVEMENT
(75 MM MAXIMUM)

M2 80 000

16 156585 REMOVE CRASH CUSHION EA 5

17 190185 SHOULDER BACKING STA 2000

18 018829 LEAD SAMPLING ANALYSIS LS LUMP SUM

19 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 2000

20 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 20
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Item Item Code Item Unit of Measure Estimated Quantity

21 390095 REPLACE ASPHALT CONCRETE SURFACING M3 7540

22 390155 ASPHALT CONCRETE (TYPE A) TONN 100

23 390165 ASPHALT CONCRETE (OPEN GRADED) TONN 68 500

24 390206 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 121 000

25 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 200

26 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 650

27 018832 REPLACE CONCRETE PAVEMENT (FAST SETTING
HYDRAULIC CEMENT CONCRETE)

M3 890

28 018830 DELINEATOR (CLASS 1) EA 39

29 839482 BARRIER CAP M 5200

30 839565 TERMINAL SYSTEM (TYPE SRT) EA 39

31 018831 CRASH CUSHION (TYPE
REACT 9CBB)

EA 5

32
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 450

33
(S)

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 90 010

34
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 8890

35
(S)

840564 200 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 3.66 M - 0.92 M)

M 7810

36
(S)

850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 37 450

37
(S)

850110 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL
 TYPE C)

EA 1000

38
(S)

850112 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL
TYPE G)

EA 11 200

39
(S)

850113 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL
TYPE H)

EA 3250

40
(S)

018833 LOOP DETECTOR REPLACEMENT (TRAFFIC
SIGNAL)

LS LUMP SUM
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Item Item Code Item Unit of Measure Estimated Quantity

41
(S)

018834 LOOP DETECTOR REPLACEMENT (TRAFFIC
MONITORING STATION)

LS LUMP SUM

42 018835 PULL BOX REPLACEMENT LS LUMP SUM

43 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 04-0C7014

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland,
Ca  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including
Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.
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If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, \"Disclosure of Lobbying Activities,\" with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.
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2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:
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Disadvantaged Business Enterprise (DBE): 14 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego

2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA  94607 San Diego, CA  92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA  90262 Sacramento, CA  95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime
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contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.
H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 240 WORKING DAYS beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $5200 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:
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•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

A. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

B. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

C. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor
Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth
therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or
more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after

acceptance of the contract.  After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute.  If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
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permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.
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If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, \"Disadvantaged Business Enterprise,\" of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).
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5-1.083  DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and
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B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator and of the expenses for obtaining the
workshop site.  The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added.  All other costs associated with the "Partnering" relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.116  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.12  DISPUTE REVIEW BOARD

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract.  The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications.  The DRB shall not serve as a substitute for provisions in the specifications in regard to filing potential claims.
The requirements and procedures established in this special provision shall be considered as an essential prerequisite to filing
a claim, for arbitration or for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful.  The DRB shall
function until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of
unfinished dispute hearings and reports.  After acceptance of the contract, disputes or potential claims that the Contractor
wants to pursue that have not been settled, shall be stated or restated, by the Contractor, in response to the Proposed Final
Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The State will review those claims in conformance with the provisions in Section 9-1.07B of the Standard Specifications.
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Following the completion of the State's administrative claims procedure, the Contractor may resort to arbitration in
conformance with the provisions in Section 9-1.10, "Arbitration," of the Standard Specifications.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier claims not
actionable against the State as specified in these special provisions.  Whenever the term "dispute" or "disputes" is used
herein, it shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties."  The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

The DRB shall consist of one member selected by the State, one member selected by the Contractor, and a third member
selected by the first 2 members and approved by both the State and the Contractor.  The third member shall act as DRB
Chairperson.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member.  The goal in selection of the third member is to complement the professional experience of the first
2 members and to provide leadership for the DRB's activities.

No DRB member shall have prior direct involvement in this contract.  No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.
B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

C. Service as a member of other Dispute Review Boards on other contracts.
D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.
E. The above provisions apply to parties having a financial interest in this contract, including but not limited to

contractors, subcontractors, suppliers, consultants, and legal and business services.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract.  The members shall discharge their responsibilities impartially and as an independent body
considering the facts and circumstances related to the matters under consideration, applicable laws and regulations, and the
pertinent provisions of the contract.

The State and the Contractor shall select their respective DRB members, in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract.  Each
party shall provide written notification to the other of the name of their selected DRB member along with the prospective
member's written disclosure statement.

Before their appointments are final, the first 2 prospective DRB members shall submit complete disclosure statements to
both the State and the Contractor.  The statement shall include a resume of the prospective member's experience, together
with a declaration describing past, present, and anticipated or planned future relationships, including indirect relationships
through the prospective member's primary or full-time employer, to this project and with the parties involved in this
construction contract, including, but not limited to, relevant subcontractors or suppliers to the parties, the parties' principals or
the parties' counsel.  The DRB members shall also include a full disclosure of close professional or personal relationships
with all key members of the parties to the contract.  Either the Contractor or the State may object to the others nominee and
that person will not be selected for the DRB.  No reason need be given for the first objection.  Objections to subsequent
nominees must be based on a specific breech or violation of nominee responsibilities under this specification.  A different
person shall then be nominated within 14 Days.  The third DRB member shall supply a full disclosure statement to the first
2 DRB members and to the parties prior to appointment.  Either party may reject any of the 3 prospective DRB members who
fail to fully comply with all required employment and financial disclosure conditions of DRB membership as described in the
Dispute Review Board Agreement and herein.  A copy of the Dispute Review Board Agreement is included in this special
provision.

The first duty of the State and Contractor selected members of the DRB is to select and recommend prospective third
member(s) to the parties for final selection and approval.  The first 2 DRB members shall proceed with the selection of the
third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their
recommendation simultaneously to the parties within 14 days of the notification.
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An impasse shall be considered to have been reached if the parties are unable to approve a third member within 14 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 members are unable to agree upon a
recommendation within the 14 day time limit allowed in the preceding paragraph.  In the event of an impasse in selection of
the third DRB member, the State and the Contractor shall each propose 3 candidates for the third position.  The parties shall
select the candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract
Arbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act.  The first 2 DRB
members shall then select one of the 6 proposed candidates in a blind draw.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 14 days of the parties' concurrence in the selection of the third member.  The
State authorizes the Engineer to execute and administer the terms of the Agreement.  The person(s) designated by the
Contractor as authorized to execute Contract Change Orders shall be authorized to execute and administer the terms of this
agreement, or to delegate the authority in writing.  The operation of the DRB shall be in conformance with the terms of the
Dispute Review Board Agreement.

The State and the Contractor shall bear the costs and expenses of the DRB equally.  Each DRB board member shall be
compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours.  Each DRB board member shall be compensated at an agreed rate of $600 per day if time spent
per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor.  Time away from the project, that has been specifically agreed
to in advance by the parties, will be compensated at an agreed rate of $100 per hour.  The agreed amount of $100 per hour
shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving on more than
one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per day or rate per
hour for an individual project.  The State will provide, at no cost to the Contractor, administrative services such as conference
facilities and secretarial services to the DRB.  These special provisions and the Dispute Review Board Agreement state
provisions for compensation and expenses of the DRB.  DRB members shall be compensated at the same daily and hourly
rate.  The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member. The State will reimburse the Contractor for its
share of the costs.  There will be no markups applied to expenses connected with the DRB, either by the DRB members or by
the Contractor when requesting payment of the State's share of DRB expenses.

Service of a DRB member may be terminated at any time with not less than 14 days notice as follows:

A. The State may terminate service of the State appointed member.
B. The Contractor may terminate service of the Contractor appointed member.
C. Upon the written recommendation of the State and Contractor members for the removal of the third member.
D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed.  The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 14 days.  Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing.  The
Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

The following procedure shall be used for dispute resolution:

A. If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications, including provision of applicable cost documentation; or file written protests or notices in
conformance with the provisions in the Standard Specifications and these special provisions.

B. The Engineer will respond, in writing, to the Contractor's written protest or notice within 14 days of receipt of the
written protest or notice.

C. Within 14 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

D. Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if
the Contractor wishes to further pursue the objection to the Engineer's decision.  The Contractor shall make the
referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply
from the Engineer.  The written dispute referral shall describe the disputed matter in individual discrete segments so
that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
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remain unresolved and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

E. The Contractor, by failing to submit the written notice of referral of the matter to the DRB, within 21 days after
receipt of the State's written reply, waives future claims on the matter in contention.

F. The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence.  Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 14 days prior to the date the DRB is scheduled to convene the hearing
for the dispute.  Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and determination of the dispute.  The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB.  The DRB will not
consider evidence not furnished in conformance with the terms specified herein.

G. The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor.  The DRB shall complete its reports, including minority
opinion, if any, and submit them to the parties within 30 days of the DRB hearing, except that time extensions may
be granted at the request of the DRB with the written concurrence of both parties.  The report shall include the facts
and circumstances related to the matters under consideration, applicable laws and regulations, the pertinent
provisions of the Contract and the actual costs and time incurred as shown on the Contractor's cost accounting
records.  The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation.

H. Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved.  Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation presented in the report by either party,
shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.  Immediately after
responses have been received by both parties, the DRB will provide copies of both responses to the parties
simultaneously.  Either party may request clarification of elements of the DRB's report from the DRB prior to
responding to the report.  The DRB will consider any clarification request only if submitted within 10 days of
receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party.  Each
party may submit only one request for clarification for any individual DRB report.  The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

I. The DRB's recommendations, stated in the DRB's reports, are not binding on either party.  Either party may seek a
reconsideration of a recommendation of the DRB.  The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report.  Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

J. If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB.  If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

K. The State or the Contractor shall not call members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

L. The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

M. The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR CLAIMS

For purposes of this section, a "subcontractor claim" shall include any claim by a subcontractor (including also any pass
through claims by a lower tier subcontractor or supplier) against the Contractor that is actionable by the Contractor against
the Department which arises from the work, services, or materials provided or to be provided in connection with the contract.
If the Contractor determines to pursue a dispute against the Department that includes a subcontractor claim, the dispute shall
be processed and resolved in conformance with these special provisions and in conformance with the following:

A. The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor claim or claims.
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B. The Contractor shall include, as part of its submission pursuant to Step 4 above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor claim.  The Contractor shall
submit a certification that the subcontractor claim is acknowledged and forwarded by the Contractor.  The form for
these certifications are available from the Engineer.

C. At any DRB meeting on a dispute that includes one or more subcontractor claims, the Contractor shall require that
each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of
the facts underlying the subcontractor claim to assist in presenting the subcontractor claim and to answer questions
raised by the DRB members or the Department's representatives.

D. Failure by the Contractor to declare a subcontractor claim on behalf of its subcontractor (including lower tier
subcontractors' and suppliers' pass through claims) at the time of submission of the Contractor's claims, as provided
hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor claim.

E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor claims to the Contractor in a proper form and in sufficient time to allow processing by
the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to be bound by
the terms of the Dispute Review Board provisions to the extent applicable to subcontractor claims; (c) agree that, to
the extent a subcontractor claim is involved, completion of all steps required under these Dispute Review Board
special provisions shall be a condition precedent to pursuit by the subcontractor of other remedies permitted by law,
including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute
resolution process for disputes involving subcontractor claims shall not be deemed to create any claim, right, or
cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor claims between the subcontractor(s) or supplier(s) and the Contractor that is not
actionable by the Contractor against the Department.

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:

Form 6202 Rev  (01-05-98)

DISPUTE REVIEW BOARD AGREEMENT

__________________________
(Contract Identification)

Contract No. ___________________

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this __________ day of _________________, _____, between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
_________________________ ________________________ hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

_______________________________________________________ ,
(Contractor Appointee)

_______________________________________________________ ,
(State Appointee)

and ________________________________________________________
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and
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WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I    DESCRIPTION OF WORK
To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation

of the DRB.  The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties.  The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION II    SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A.  OBJECTIVE
The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from

performance of this contract.  It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB.  It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure.  But when a dispute which is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B.  PROCEDURES
The DRB shall render written reports on disputes between the parties arising from the construction contract.  Prior to

consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.  DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties.  The
recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.
The recommendations shall find one responsible party in a dispute; shared or "jury" determinations shall not be rendered.
The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend guidelines for determining
compensation.  If the parties cannot agree on compensation within 60 days of the acceptance by both parties of the DRB's
recommendation, either party may request the DRB to make a recommendation regarding compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract.  The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute hearings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute.  Opinions of DRB members expressed in
private sessions shall be kept strictly confidential.  Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson.  Such discussions or meetings shall be disclosed to both
parties.  Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties.  Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C.  CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS
The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction

activities and to develop familiarity with the work in progress.  Scheduled progress meetings shall be held at or near the
project site.  The DRB shall meet at least once at the start of the project, and at least once every 6 months thereafter.  The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute.  Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties.  The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
2. Remarks by the STATE's representative.
3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current

schedule status of the work; and a forecast for the coming period.
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4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.
5. An outline by the STATE's representative of the status of the work as the STATE views it.
6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have

surfaced since the last meeting.
7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past

disputes and claims.

The STATE's representative will prepare minutes of all regular meetings and circulate them for revision and approval by
all concerned.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives.  The field inspection may be waived upon mutual agreement of the parties.

D.  DRB CONSIDERATION AND HANDLING OF DISPUTES
Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.

The DRB shall determine the time and location of DRB hearings, with due consideration for the needs and preferences of the
parties while recognizing the paramount importance of speedy resolution of issues.  If the matter is not urgent, it may be
scheduled for the time of the next scheduled DRB visit to the project.  For an urgent matter, and upon the request of either
party, the DRB shall meet at its earliest convenience.

Normally, hearings shall be conducted at or near the project site.  However, any location which would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these hearings.  It is expressly understood that the
DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and
conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are
advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the hearing begins.  A party furnishing written documentation to the DRB
shall furnish copies of such information to the other party at the same time that such information is supplied to the DRB.

DRB hearings shall be informal.  There shall be no testimony under oath or cross-examination.  There shall be no
reporting of the procedures by a shorthand reporter or by electronic means.  Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB.  These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute hearings and all other DRB activities.  The parties shall have
a representative at all hearings.  Failure to attend a duly noticed meeting by either of the parties shall be conclusively
considered by the DRB as indication that the non-attending party considers written submittals as their entire and complete
argument.  The claimant shall discuss the dispute, followed by the other party.  Each party shall then be allowed one or more
rebuttals until all aspects of the dispute are thoroughly covered.  DRB members may ask questions, seek clarification, or
request further data from either of the parties.  The DRB may request from either party documents or information that would
assist the DRB in making its findings and recommendations including, but not limited to, documents used by the
CONTRACTOR in preparing the bid for the project.  A refusal by a party to provide information requested by the DRB may
be considered by the DRB as an indication that the requested material would tend to disprove that party's position.  Claims
shall not necessarily be computed by merely subtracting bid price from the total cost of the affected work.  However, if
claims are based on the "total cost method," then, to be considered by the DRB, they shall be supported by evidence
furnished by the CONTRACTOR that (1) the nature of the dispute(s) makes it impossible or impracticable to determine costs
with a reasonable degree of accuracy, (2) the CONTRACTOR's bid estimate was realistic, (3) the CONTRACTOR's actual
costs were reasonable, and (4) the CONTRACTOR was not responsible for the added expenses.  As to claims based on the
CONTRACTOR's field or home office accounting records, those claims shall be supported by an audit report of an
independent Certified Public Accountant unless the contract includes special provisions that provide for an alternative
method to calculate unabsorbed home office overhead.  Any of those claims shall also be subject to audit by the DRB with
the concurrence of the parties.  In large or complex cases, additional hearings may be necessary in order to consider all the
evidence presented by both parties.  All involved parties shall maintain the confidentiality of all documents and information,
as provided in this AGREEMENT.

During dispute hearings, no DRB member shall express an opinion concerning the merit of any facet of the case.  DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After hearings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more members.
Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed
appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties.  Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute.  The report shall be thorough in discussing the facts considered, the
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contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations.  The DRB's report shall stand on its own, without attachments
or appendices.  The DRB chairman shall complete and furnish a summary report to the DRB Program Manager, Construction
Program, MS 44, P.O. Box 942874, Sacramento, CA  94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services.  The parties' technical staff may
supply those services as appropriate.  The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order.  The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully-
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision.  If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding.  Either party may
appeal a recommendation to the DRB for reconsideration.  However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation.  The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E.  DRB MEMBER REPLACEMENT
Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the

same manner as the original DRB members were appointed.  The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 14 days.  This AGREEMENT
will be amended to indicate change in DRB membership.

SECTION III    CONTRACTOR RESPONSIBILITIES
The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents which are or may become

necessary for the DRB to perform their function.  Pertinent documents are drawings or sketches, calculations, procedures,
schedules, estimates, or other documents which are used in the performance of the work or in justifying or substantiating the
CONTRACTOR's position.  The CONTRACTOR shall also furnish a copy of such pertinent documents to the STATE, in
conformance with the terms outlined in the special provisions.

SECTION IV    STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A.  CONTRACT RELATED DOCUMENTS
The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and

Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B.  COORDINATION AND SERVICES
The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.

The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V    TIME FOR BEGINNING AND COMPLETION
Once established, the DRB shall be in operation until the day of acceptance of the contract.  The DRB members shall not

begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI    PAYMENT

A.  ALL INCLUSIVE RATE PAYMENT
The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally.  Each DRB board member

shall be compensated at an agreed rate of $1,000 per day if time spent per meeting, including on-site time plus one hour of
travel time, is greater than 4 hours.  Each DRB board member shall be compensated at an agreed rate of $600 per day if time
spent per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall
be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be
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made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR.  Time away from the project, that has been
specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100 per hour.  The agreed amount
of $100 per hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving
on more than one DRB, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per
day or rate per hour for an individual project.  The STATE will provide, at no cost to the CONTRACTOR, administrative
services such as conference facilities and secretarial services to the DRB.

B.  PAYMENTS
DRB members shall be compensated at the same rate.  The CONTRACTOR shall make direct payments to each DRB

member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member.  The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period.  Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE.  The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB.  No markups will be added to the CONTRACTOR's payment.

C.  INSPECTION OF COSTS RECORDS
The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the

United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT.  If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII    ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII    TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS
DRB members may resign from the DRB by providing not less than 14 days written notice of the resignation to the

STATE and CONTRACTOR.  DRB members may be terminated by their original appointing power, in conformance with
the terms of the contract.

SECTION IX    LEGAL RELATIONS
The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is

acting in the capacity of an independent agent and not as an employee of either party.
No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally

provided by Federal or State of California Law.
Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the

STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X    CONFIDENTIALITY
The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to

issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB.  Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB.  However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.
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SECTION XI    DISPUTES
Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,

arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII    VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION
In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration

proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California.  The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California.  Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIII    FEDERAL REVIEW AND REQUIREMENTS
On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in

progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIV    CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE
IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above

written.

DRB MEMBER DRB MEMBER

By: _____________________________ By: ______________________________

Title: ____________________________ Title :_____________________________

DRB MEMBER

By :________________________________

Title :_______________________________

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: _____________________________ By: _____________________________

Title: ___________________________ Title: ____________________________

5-1.13  FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Overhead" of these special provisions.
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:
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Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to all work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.  These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor.  Full compensation for all overhead costs
for work performed on a force account basis, and for which no adjustment is made to the quantity of time-related overhead
pursuant to “Overhead” of these special provisions, shall be considered as included in the markups specified above, and no
additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, “Subcontracting,” of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.14  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator and of the expenses for obtaining the
workshop site.  The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added.  All other costs associated with the "Partnering" relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.15  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390206 RUBBERIZED ASPHALT CONCRETE (TYPE G)
390165 ASPHALT CONCRETE (OPEN GRADED)

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 5 percent (Iu/Ib is greater than 1.05 or less than 0.95) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 5 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.05) Ib
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C. For a decrease in paving asphalt price index exceeding 5 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.95) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month

within the pay period in which the quantity subject to adjustment was included in the estimate.
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project

occurred.
Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under

"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $1,074,000.
D. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates

during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.16  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.17  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.18  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard
Specifications and these special provisions.
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The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dbA
at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.19  AERIALLY DEPOSITED LEAD

Aerially deposited lead is defined as lead deposited within the Department of Transportation (Caltrans) Right of Way
primarily due to vehicle emissions.  Aerially deposited lead contamination has been discovered through testing of materials in
the vicinity of the project limits.

Material in the unpaved areas within the Contractor's work zone has not been tested, but the Department expects it
contain lead due to vehicle emissions.  The aerially deposited lead is typically found within the top 0.6-m of material in
unpaved areas within the highway right of way.  Levels of lead found near the project limits range from non-detectable levels
to 5,500 milligrams per kilogram (mg/kg) total lead, as analyzed by EPA Test Method 6010.  Typical total lead
concentrations found adjacent to the shoulders are approximately 500 mg/kg.  The materials containing lead are typically
below 5 mg/l, as analyzed by the Federal Toxicity Leaching Characteristic Procedure (TCLP), and are not regulated under the
Federal Resource Conservation Recovery Act (RCRA).

Attention is directed to "Lead Compliance Plan," "Lead Sampling and Analysis," "Clearing and Grubbing," and
"Earthwork" elsewhere in these special provisions regarding the handling of material with aerially deposited lead.

Once the Contractor has completed the placement of materials containing aerially deposited lead, in accordance with the
provisions of this contract, the Contractor shall have no responsibility for such materials in place and shall not be obligated
for further cleanup, removal or remedial actions for such materials.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in accordance with all rules and
regulations of agencies including, but not limited to, the following:

United Stated Department of Transportation (USDOT)
United Stated Environmental Protection Agency (USEPA)
California Department of Health Services
California Environmental Protection Agency (Cal-EPA)
Department of Toxic Substances Control (DTSC), Region 2
Integrated Waste Management Board
Regional Water Quality Control Board (RWQCB), Region 2
State Air Resources Control Board
Bay Area Air Quality Management District (BAAQMD)
California Division of Occupational Safety and Health Administration (CAL-OSHA)

The Contractor shall procure all permits and licenses, pay all charges and fees, except as otherwise specifically provided
in these special provisions, and give all notices necessary and incidental to the due and lawful prosecution of the work.

Full compensation for conforming to the requirements of this section, shall be considered as included in the prices paid
for various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  APPROVED TRAFFIC PRODUCTS

The Department maintains the following list of Approved Traffic Products.  The Engineer shall not be precluded from
sampling and testing products on the list of Approved Traffic Products.

The manufacturer of products on the list of Approved Traffic Products shall furnish the Engineer a Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

Signing and delineation materials and products shall not be used in the work unless the material or product is on the list
of Approved Traffic Products.

Materials and products may be added to the list of Approved Traffic Products if the manufacturer submits a New Product
Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for
samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products
will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)
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Retroreflective With Abrasion Resistant Surface (ARS)

A. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
B. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
C. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* *For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Apex Universal, Model 929 (ABS)
C. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
D. Highway Ceramics, Inc. (Ceramic)
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
G. Alpine Products, D-Dot (ABS)
H. Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)
C. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
D. Road Creations, Model R41C (100 mm x 100 mm)
E. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIALS

Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Swarco Industries, "Director 35" (For transverse application only)
D. Swarco Industries, "Director 60"
E. 3M, "Stamark" Series 380 and 5730
F. 3M, "Stamark" Series A320 Bisymetric (For use on low-volume roadways only)
G. 3M, "Stamark" Series A420, A440, N420, and N440 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Brite-Line, Series 100
B. P.B. Laminations, Aztec, Grade 102
C. Swarco Industries, "Director-2"
D. 3M, "Stamark," Series A620
E. 3M Series A145 Removable Black Line Mask
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(Black Tape: For use only on Asphalt Concrete Surfaces)
F. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" with 450 mm U-Channel base
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, "Masterflex" Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754TM

CHANNELIZERS

Surface Mount Type, 900 mm

A. Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, Super Duck II Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753TM
F. GreenLine, Model SMD-36
G. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
H. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
I. Repo, Models 300 and 400
J. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701KM
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C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4", 450-600 mm

(Shown as Type "Q" in the Traffic Manual)
A. Carsonite, Super Duck II
B. FlexStake, Model 701KM
C. Repo, Models 300 and 400
D. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
E. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied to a vertical surface.  Top of reflective element at 1200 mm)
A. Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket
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RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineering Grade

A. American Decal, Adcolite
B. Avery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineering Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineering Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Stimsonite Series 6200

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite
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SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Unless the use of a mineral admixture is prohibited, whenever the word "cement" is used in the Standard Specifications
or the special provisions, it shall be understood to mean "cementitious material" when both of the following conditions are
met:

A. The cement content of portland cement concrete is specified, and
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.

Portland cement concrete that is produced using equipment where the cement and mineral admixture are proportioned in
the same weigh hopper shall be sampled and tested by the Contractor, in the presence of the Engineer, for mix uniformity in
conformance with the requirements in ASTM Designation: C 94, Section 11, "Mixing and Delivery," and "Annex A1."  The
testing shall be performed on concrete produced using an approved project mix design and may be done at the project
concrete placement site.

The batch plant producing the portland cement concrete for the project shall have met the requirements in California
Test 109 within one year prior to producing concrete for the project.

Sampling for mix uniformity tests shall be performed the first time portland cement concrete, of sufficient volume to
perform these tests, is placed on the project.  Test results shall be presented to the Engineer no later than 10 days after
completion of sampling.

Test results from mixer uniformity testing will not be used for contract compliance, acceptance or payment.
Prior to placing concrete on the project, the Contractor shall supply a list of portland cement concrete mixers to be used.

When truck mixers are to be used, the list shall contain the truck identification number, mixer brand, mixer age, and mixer
condition.

When truck mixers are used, the mix uniformity testing shall be performed on 5 truck mixers for each project.  The truck
mixers selected for testing shall be representative of the different mixer brands, ages, and conditions of the mixers on the list
and approved by the Engineer.  Mixer selection shall be completed before mix uniformity testing is started.  Sampling for the
mix uniformity tests from each of the 5 mixers shall be completed within the same work shift, unless otherwise approved in
writing by the Engineer.  The Contractor shall notify the Engineer, in writing, a minimum of 24 hours prior to performing the
sampling for these tests.  The letter of notification shall include the truck mixer information and a copy of the current
American Concrete Institute (ACI) "Concrete Field Testing Technician, Grade 1" certification for each tester who will
perform testing for the Contractor.  The Contractor shall provide an adequate number of testers to successfully perform the
testing with a minimum amount of impact to the Contractor's operations.

When concrete is completely mixed in stationary mixers, each mixer used for the project shall be tested one time.
Full compensation for the testing of mix uniformity as specified herein shall be considered as included in the contract

price paid for the concrete work involved and no additional compensation will be allowed therefor.
Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM

Designation: C 494 may be used in portland cement concrete for precast steam cured concrete members.

Section 90-1.01, "Description," of the Standard Specifications is amended to read:

90-1.01   DESCRIPTION
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures

if used, and water, proportioned and mixed as specified in these specifications.
• Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the

provisions for cement and mineral admixtures in Section 90-2, "Materials," and shall be either: 1) "Type IP (MS) Modified"
cement or 2) a combination of "Type II Modified" portland cement and mineral admixture.

• Concrete for each portion of the work shall comply with the provisions for the Class, cementitious material content
in kilograms per cubic meter, 28-day compressive strength, minor concrete or commercial quality concrete, as shown on the
plans or specified in these specifications or the special provisions.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
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• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use
Cementitious Material Content

(kg/m3)
Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
considered to be designated by compressive strength.  If the plans show a 28-day compressive strength which is 31 MPa or
greater, an additional 7 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the
plans which are 25 MPa or less are shown for design information only and are not to be considered a requirement for
acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the
strength shown on the plans or specified in the special provisions.

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will
determine the mix proportions for pavement concrete.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture
which is less than the minimum required for the work.  The Department may deduct the amount from moneys due, or that
may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the
contents required and those actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning."
No deductions for cementitious material content will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.
• Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the

requirements of this Section 90.

The first paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

90-2.01   PORTLAND CEMENT
• Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified" cement or "Type II Modified"

portland cement.
• "Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM

Designation:  C 595, and shall be comprised of an intimate mixture of Type II cement and not more than 25 percent of a
mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS)
Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation:  C 150.
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• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation:  C 114.

B. The autoclave expansion shall not exceed 0.50 percent.
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read:

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150, and the
additional requirements listed above for Type II Modified portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is deleted.
The twelfth paragraph in Section 90-2.02, "Aggregates," of the Standard Specifications is deleted.
The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read:.

90-2.03   WATER
• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be

free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million
of sulfates as SO4.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free
from oil and shall not contain more than 650 parts per million of chlorides as Cl, nor more than 1,300 parts per million of
sulfates as SO4.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting
time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or
ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when
tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with
distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

The following section is added to  Section 90-2, "Materials," of the Standard Specifications:

90-2.04   ADMIXTURE MATERIALS
• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation:  C618.

Silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

Section 90-4.02, "Materials," of the Standard Specifications is amended to read:

90-4.02   MATERIALS
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:
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90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES
• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-

reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an

air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

Section 90-4.08, "Required Use of Mineral Admixtures," of the Standard Specifications is amended to read:

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES
• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material for use

in portland cement concrete.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C618.

• The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or
Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is equal to or less than
2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total
amount of cementitious material to be used in the mix.

2. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation:  C618 and the provisions in Section 90-2.04, "Admixture Materials," is greater than
2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of
cementitious material to be used in the mix.

3. When a mineral admixture is used, which conforms to the provisions for silica fume in Section 90-2.04,
"Admixture Materials,"  the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix.

C. If more than the required amount of cementitious material is used, the additional cementitious material in the mix
may be either cement, a mineral admixture conforming to the provisions in Section 90-2.04, "Admixture Materials,"
or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 35 percent by
mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description,"
specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral
admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixtures," of the Standard Specifications is deleted.
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Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures," of the Standard Specifications is
amended to read:

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES
• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit

access for tally, inspection, and identification for each shipment.
• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept

separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement," and cement and mineral admixtures are weighed cumulatively, their charging mechanisms
shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02   PROPORTIONING DEVICES
• Weighing, measuring or metering devices used for proportioning materials shall conform to the provisions in

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems used shall
comply with the provisions for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."  These
automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5
percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5
percent of its designated mass or volume.

• The mass indicated for a batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning," excluding Section 90-5.03A, "Proportioning for Pavement," of the Standard
Specifications is amended to read:
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90-5.03   PROPORTIONING
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and

combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement that conforms to the provisions in Section 90-2.01, "Portland Cement," shall
be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for
discharge into the mixer.

• Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral admixture
and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement
and mineral admixture are weighed cumulatively, the cement  shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• When the source of an aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the mix design before using such aggregates.  When the source of an
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates
shall not be used until necessary adjustments are made.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor's expense on scales designated by the Engineer.

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A   PROPORTIONING FOR PAVEMENT
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be

proportioned by mass by means of automatic proportioning devices of approved type conforming to the provisions in this
Section 90-5.03A.

• The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses which are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture or cement plus mineral admixture into the aggregate
as directed by the Engineer.
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• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

• Concrete shall be homogeneous and thoroughly mixed.  There shall be no lumps or evidence of undispersed cement,
mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.

The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications
are amended to read:

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C, or above, a time less than 1.5 hours may be required.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the job site shall be accompanied by a weight certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weight certificate shall also show the actual scale masses (kilograms) for the ingredients batched.
Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

• Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at least
1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

• The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the job site with the load.

• Weight certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:
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90-6.05   HAND-MIXING
• Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and shall be mixed on a

watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the
platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On
this mixture shall be spread the dry cement  and mineral admixture and the whole mass turned no fewer than 2 times dry; then
sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not
including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is
replaced with the following table:

Type of Work Nominal Penetration
(mm)

Maximum Penetration
(mm)

Concrete pavement 0-25 40
Non-reinforced concrete facilities 0-35 50
Reinforced concrete structures:

Sections over 300 mm thick
Sections 300 mm thick or less

0-35
0-50

65
75

Concrete placed under water 75-100 115
Cast-in-place concrete piles 65-90 100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of
the Standard Specifications is amended to read:

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended
to read:

• Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor's expense and no
additional compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:

90-9.01   GENERAL
• Concrete compressive strength requirements consist of a minimum strength which must be attained before various

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28
days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in these
specifications or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in conformance with California Test 539.  Test cylinders will be molded and initial field cured in
conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with California Test 521.  A strength test shall consist of the average strength of 2 cylinders fabricated from
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling,
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining
cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
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cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor's expense, make corrective changes, subject to approval by the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test which
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 cubic meters.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders which have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

• If concrete is specified by compressive strength, then materials, mix proportions, mixing equipment, and procedures
proposed for use shall be prequalified prior to placement of the concrete.  Prequalification shall be accomplished by the
submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on
the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

• Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5
consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches which were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type and source of ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.
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• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes which, in the judgment of the
Engineer, could result in a lowering of the strength of the concrete below that specified.

• The Contractor's attention is directed to the time required to test trial batches.  The Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement," of the Standard Specifications is renamed "Cementitious Material" and is
amended to read:

90-10.02A   CEMENTITIOUS MATERIAL
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."  Compressive strength

requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the
concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed
in Section 90-1.01, "Description."  The various strengths required are specified in these specifications or are shown on the
plans.

The fifth paragraph in Section 90-10.02B, "Aggregate," of the Standard Specifications is deleted.
Section 90-10.03, "Production," of the Standard Specifications is amended to read:

90-10.03   PRODUCTION
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and

discharged in conformance with recognized standards of good practice, which will result in concrete that is thoroughly and
uniformly mixed, which is suitable for the use intended, and which conforms to provisions specified herein.  Recognized
standards of good practice are outlined in various industry publications such as those issued by American Concrete Institute,
AASHTO, or California Department of Transportation.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250
revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of
concrete of more than 32°C will be considered as conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weight certificate shall be
clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators,
the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment," of the Standard Specifications are amended to read:

• Should the Engineer order the Contractor to incorporate admixtures into the concrete when their use is not required
by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as
extra work as provided in Section 4-1.03D.
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• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and
incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor.

SECTION 8-3.  WELDING

8-3.01  WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.02  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The concrete barrier cap shall be constructed on the existing concrete median barrier prior to performing the asphalt
concrete paving work.

Asphalt concrete paving work shall proceed from the inside lane to the outside lane.
The Contractor shall submit a proposed work plan, including lane and ramp closures, to the Engineer two weeks in

advance and obtain approval prior to performing any work.
The first order of work shall be to verify the location of each existing loop detector. The uppermost layer of new

pavement shall not be placed until all  loop detectors have been installed.
Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control

shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.
Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.
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Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

10-1.03  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.

Copies of the Handbook are also available for review at 111 Grand Avenue Oakland, California 94601.  Please call the
Construction Office Duty Senior, telephone number (510) 286-5209, to reserve a copy of the documents at least 24 hours in
advance.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The
Engineer will have 5 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 5 days of receipt of the Engineer's comments.  The Engineer will have 5 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
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changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization practices;
B. Sediment control practices;
C. Sediment tracking control practices;
D. Wind erosion control practices; and
E. Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the

above categories.  The special minimum requirements listed below supersede the minimum requirements listed in the
Handbook for the same category.  When minimum requirements are listed for any category, the Contractor shall incorporate
into the WPCP, and implement on the project, the listed minimum controls.  In addition, the Contractor shall consider other
control measures presented in the Handbook and shall incorporate into the WPCP and implement on the project the control
measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in
conformance with the procedure specified in the Handbook.  The following special minimum requirements are established:

Category Minimum Requirement(s)
Sediment Control Practices CD40 Storm Drain Inlet Protection
Non-Storm Water Management
& Waste Management &
Disposal

CD8 Paving Operations,
CD10 Material Delivery & Storage,
CD11 Material Use
CD12 Spill Prevention and Control,
CD13 Solid Waste Management,
CD15 Contaminated Soil Management
CD17 Sanitary/Septic Waste Management
CD18 Vehicle and Equipment Cleaning
CD19 Vehicle and Equipment Fueling
CD20 Vehicle and Equipment Maintenance
CD22 Scheduling
CD44 Illicit Discharge/Illegal Dumping Reporting

* Water Facilitated Construction Operations- Construction operations which use water or slurries to facilitate work that
include, but are not limited to, drilling, sawcutting, grinding, boring, jacking, pressure washing, and hydro-demolition, shall
manage the discharge.  Control measures may include the use of vacuum machines, settling tanks, desilting basins, and off-
hauling to a disposal site.  Whenever possible, the quantity of slurry or water reclaimed during operation will be minimized to
reduce the discharge of pollutants.  Untreated slurry or water discharge shall not be allowed to enter storm drains or receiving
waters.  All Contractor's personnel and representatives shall be trained in the use of best management practices regarding
water facilitated construction operations.

The following contract items of work, where shown on the project plans, shall be incorporated into the WPCP as critical
temporary control measures: Temporary Concrete Washout Facility.  The Contractor shall consider other control measures to
supplement these critical temporary control measures when necessary to meet the pollution control objectives of the WPCP.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.



Contract No.  «Dist»-«Contract_No»
53

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.0 hectares.  The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 125 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
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C. At 24-hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.04  TEMPORARY CONCRETE WASHOUT FACILITY

Temporary concrete washout facilities shall be constructed, maintained, and later removed at locations shown on the
plans and as directed by the Engineer, and in conformance with the requirements of these special provisions.

Temporary concrete washout facilities shall be installed prior to beginning any placement of concrete and located a
minimum of 15 m from storm drain inlets, open drainage facilities, and watercourses, unless determined infeasible by the
Engineer.  Each facility shall be located away from construction traffic or access areas to prevent disturbance or tracking.

A sign shall be installed as shown on the plans adjacent to each washout facility to inform concrete equipment operators
to utilize the proper facilities.

Temporary concrete washout facilities shall be constructed above grade or below grade at the option of the Contractor.
The minimum quantity of concrete washouts required for this project shall be five (5).

Temporary concrete washout facilities shall be constructed and maintained in sufficient quantity and size to contain all
liquid and concrete waste generated by washout operations for all concrete wastes.  These facilities shall be constructed to
contain all liquid and concrete waste without seepage, spillage or overflow.

MATERIALS

Materials used in the construction of temporary concrete washout facility shall conform to the following:

A PLASTIC SHEETING.—Plastic sheeting shall be new and a minimum of 0.33-mm thick polyethylene sheeting
and shall be free of holes, tears or other defects that compromise the impermeability of the material.

B ROCK BAG.—Rock bag fabric shall be nonwoven polypropylene, with a minimum unit weight of  250 g/m2.  The
fabric shall have a mullen burst strength of at least 2500 kPa, per ASTM Designation D3786 and an ultraviolet (UV)
stability exceeding 70 percent at 500 hours.  Rock bags shall have a length of 600 mm to 800 mm, width of 400 mm
to 500 mm, thickness of 150 mm to 200 mm, and capable of containing a weighted mass of 13 kg to 22 kg.  Rock
bag fill material shall be non-cohesive, gravel, free from deleterious material.  Rock bags shall be filled and the
opening secured such that rock shall not escape from the bag.

C STRAW BALES.—Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the
Standard Specifications.
Each straw bale shall be a minimum of 360 mm wide, 450 mm in height, 900 mm in length and shall have a
minimum mass of 23 kg.  The straw bale shall be composed entirely of vegetative matter, except for binding
material.
Bales shall be bound by either wire, nylon or polypropylene string.  Jute and cotton binding shall not be used.  Wire
shall be a minimum of 1.57 mm (16-gage) baling wire.  Nylon or polypropylene string shall be approximately 2 mm
in diameter with 360 N of breaking strength.

D STAKES.—Stakes shall be 50 mm x 50 mm wood posts. Each stake shall have a minimum length of one meter.
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TEMPORARY CONCRETE WASHOUT FACILITY (TYPE ABOVE GRADE)

Temporary concrete washout facility (type above grade) shall be constructed as shown on the plans with a minimum
length of 3 m and a minimum width of 3 m.  The length and width of a facility may be increased, at the Contractor’s expense,
upon approval of the Engineer.

TEMPORARY CONCRETE WASHOUT FACILITY (TYPE BELOW GRADE)

Temporary concrete washout facility (type below grade) shall be constructed as shown on the plans with a minimum
length of 3 m and a minimum width of 3 m.  The length and width of a facility may be increased, at the Contractor’s expense,
upon approval of the Engineer.

MAINTENANCE AND REMOVAL

Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum
freeboard of 100mm for above grade facilities and 300mm for below grade facilities.  Maintaining temporary concrete
washout facilities shall include removing and disposing of hardened concrete and returning the facilities to a functional
condition.  Hardened concrete materials shall be removed and disposed of in conformance with the provisions in Section
15-3.02, "Removal Methods," of the Standard Specifications.

When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the
hardened concrete shall be removed and disposed of in conformance with the provisions in Section 15-3.02 of the Standard
Specifications.  Materials used to construct temporary concrete washout facilities shall become the property of the
Contractor, shall be removed from the site of the work, and shall be disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Holes, depressions or other ground disturbance caused by the removal of the temporary concrete washout facilities shall
be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

PAYMENT

The contract lump sum price paid for temporary concrete washout facilities shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing,
maintaining and removing temporary concrete washout facilities, complete in place, including straw bales, plastic lining,
sign, portable delineators, lath and flagging, and excavation and backfill, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.05  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by other contractor's may be in progress adjacent to or within the limits of this project during
progress of the work on this contract.  This work includes: Contract No. 04-113534, to Improve the Dixon Landing Road
Interchange in Fremont on Route 880, and Contract No. 04-0C7024, to Replace Asphalt Concrete Surfacing from 0.3-km
south of Tennyson Road Overcrossing to High Street Overcrossing (KP 24.6 to KP 44.5),

10-1.06  PROGRESS SCHEDULE (CRITICAL PATH)

Progress schedules will be required for this contract and shall conform to the requirements of these special provisions.
Progress schedules shall utilize the Critical Path Method (CPM).  Attention is directed to "Cooperation" and "Obstructions"
of these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7, "Legal Relations and Responsibility," of the Standard Specifications.

DEFINITIONS

The following definitions shall apply to these special provisions:

A. Activity.—A task or item of work that shall be performed in order to complete a project.
B. Baseline Schedule.—The initial CPM progress schedule as accepted by the Engineer representing the Contractor's

original work plan.
C. Concurrent Delay.—Two or more delays on the critical path that occur at the same time.
D. Contract Completion Date.—The date the Contractor is contractually obligated to complete the project, including

any authorized adjustments, as specified in Section 8-1.06, "Time of Completion," of the Standard Specifications.
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E. Contractor Delay.—A delay that extends the time required to complete a controlling operation caused by and within
the control of the Contractor, subcontractors at any tier or suppliers.

F. Controlling Operation.—A feature of work or activity on the critical path.
G. Critical Path.—In a project network, the sequence of activities yielding the longest path in a CPM analysis necessary

to complete the project.
H. Critical Path Method (CPM).—A mathematical calculation using the sequence of activities and their

interrelationships, interdependencies, resources, and durations to determine the critical path that shows the expected
time to complete a project.

I. Data Date.—The day after the date through which progress updates have been calculated; everything occurring
earlier than the data date is "As-Built"; and everything on or after the data date is "Planned."

J. Early Completion Time.—The difference in time between the contract completion date and the current State-
accepted scheduled completion date.

K. Float.—The amount of time between the early start date and the late start date or the early finish date and the late
finish date of any activity or group of activities in the network.

L. Free Float.—The amount of time an activity can be delayed before delaying a subsequent activity.
M. Fragnet.—A section or fragment of the network diagram comprised of a group of activities.
N. Milestone.—A marker in a network which is typically used to mark a point in time or denote the beginning or end of

a sequence of activities.  A milestone has zero duration and zero resources, but will otherwise function in the
network as if the milestone were an activity.

O. Narrative Report.—A report that identifies potential problem areas, current and anticipated delaying factors and
their impact, actions taken or proposed, proposed changes in schedule logic, extension or contraction of activities,
proposed addition or deletion of activities, explanation for changes in the critical path, explanation for changes in
scheduled completion date, out of sequence work, and other topics related to job progress or scheduling.

P. Near Critical Path.—A path having 10 working days or less of total float.
Q. Punch List.—A list of details needing attention to complete task or work for both contract item and extra work.
R. Schedule Revision.—A change in the future portion of the schedule that modifies logic; alters construction

sequences such as performing sequential activities concurrently or concurrent activities sequentially; adds or deletes
activities or significantly alters activity durations, as determined or accepted by the Engineer.

S. Scheduled Completion Date.—The Contractor's scheduled completion date as shown on the accepted baseline
schedule as modified by subsequent accepted schedule updates and revisions.

T. Time Impact Analysis.—An analysis demonstrating the estimated time impact of a contract change order, delay or
other event on the scheduled completion date.

U. Total Float.—The amount of time that an activity may be delayed without delaying the scheduled completion date.
V. Update.—The routine modification of the CPM progress schedule through a regular monthly review to incorporate

actual past progress to date by activity, projected completion dates and approved time adjustments.

MATERIALS (COMPUTER SYSTEM)

The Contractor shall provide a computer system for the State's exclusive possession and use for CPM progress
schedules.  The minimum computer system to be furnished shall be complete with keyboard, mouse, monitor, printer and
plotter.  The system shall conform to the following requirements:

A. Latest industry-available Intel Pentium processor, Motorola RISC processor or equivalent.
B. Latest computer operating system software compatible with the selected processor, either Windows or

MACINTOSH.
C. Minimum of 64 megabytes of random access memory (RAM).
D. Internal drives, including: one 4-gigabyte minimum hard disk drive, one 1.44-megabyte 90 mm (3.5-inch) floppy

disk drive and one 32x speed CD-ROM drive.
E. Internal fax/modem, latest speed and software version of U.S. Robotics, 3COM or equivalent.
F. A 430 mm (17-inch) minimum, color monitor capable of at least 1,024 x 768 pixels.
G. A color-ink-jet-type, B-size plotter compatible with the selected system capable of printing fully legible, time-scaled

charts, network diagrams and reports.
H. A manual parallel cable switching device, with connecting cables, allowing the user to alternate printing between the

plotters.
I. CPM software shall be compatible with the hardware provided, shall be the latest version of Primavera Project

Planner for Windows, SureTrak for Windows, or equal, and shall be able to create files that can easily be imported
into the latest version of Primavera.
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J. General software shall be the latest version of McAfee VirusScan virus protection or equal and shall be compatible
with the hardware provided.

K. Upgrades to the CPM and general software shall be provided, as the upgrades become available.

The computer hardware and software furnished by the Contractor shall be compatible with that used for the production
of the CPM progress schedule required by these special provisions, including original instruction manuals and other
documentation normally provided with the CPM and general software.  Before delivery and setup of the computer system,
the Contractor shall submit, for approval of the Engineer, a detailed list of the computer hardware and software the
Contractor proposes to furnish, including an itemized schedule of costs for the system.

The Contractor shall furnish, install, set up, maintain, and repair the computer system ready-for-use, and provide plotter
supplies as necessary during the course of the project at a location determined by the Engineer.  The first submittal of the
baseline schedule will not be considered complete until the hardware and software are installed and ready for use with the
submitted baseline schedule.  The Contractor shall instruct and assist the Engineer in the use of the hardware and software.
When requested by the Engineer, the Contractor shall provide one 8-hour session of outside commercial training in the use of
the CPM software for a maximum of 2 project staff at a location acceptable to the Engineer.  Hardware repairs shall be made
within 48 hours of notification by the Engineer, or replacement equipment shall be furnished and installed by the Contractor
until repairs have been completed.

Computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the
Contractor upon acceptance of the contract if no claims involving contract progress are pending.  If contract claims involving
contract progress are pending, computer hardware or software shall not be removed until the final estimate has been
submitted to the Contractor.

GENERAL

Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may
increase early completion time by increasing production or reallocating resources to be more efficient, or by proposing, and
the State accepting, contract change orders that are the result of significant Contractor development and investment or from
an appropriate share of an accepted cost reduction proposal in conformance with the provisions in Section 5-1.14, "Cost
Reduction Incentive," of the Standard Specifications.

The State may reduce contract working days if the action is the result of a contract change order other than those that
result from significant Contractor development and investment.  The Contractor shall conduct a time impact analysis to
determine the effect of the change in the same manner described in "Schedule Time Adjustment" specified herein, and shall
include the impacts acceptable to the Engineer in the next update or revision.

The Contractor shall be responsible for assuring that the work sequences are logical and the network shows a coordinated
plan for complete performance of the work.  Failure of the Contractor to include in the schedule any element of work
required for the performance of the contract shall not relieve the Contractor from completing the work within the time limit
specified in the contract.  If the Contractor or the Engineer discovers an undefined element of work, activity or logic, it shall
be corrected by the Contractor in a schedule revision, as specified in these special provisions.  If a planned activity requires
greater-than-normal daily resources to accomplish, schedule revision submittals shall include a narrative describing the
activity, and the amount and use of the extraordinary resources.

The Baseline Schedule or Schedule Update submitted for acceptance shall not show variances from the requirements of
these special provisions unless approved by the Engineer.  The Contractor shall make specific mention of the variations in the
letter of transmittal and shall make the associated adjustments to the project schedule.  The Contractor will not be relieved of
the responsibility for executing the work in strict conformance with the provisions in the requirements of these special
provisions.  In the event of a conflict between the requirements of these special provisions and the information provided or
shown on an accepted schedule, the requirements of these special provisions shall take precedence.

Each schedule submitted to the Engineer shall comply with the limits imposed by these special provisions, with the
specified intermediate milestones and completion dates, and with the constraints, restraints or sequences included in these
special provisions, except that after the Engineer accepts the baseline schedule, the Contractor may show a late scheduled
completion date on subsequent updates or revisions.  The degree of detail shall include factors to the satisfaction of the
Engineer, including, but not limited to:

A. Physical breakdown of the project;
B. Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work

shown in these special provisions, the planned substantial completion date, and the final completion date;
C. Type of work to be performed, the sequences and the activities to be performed by subcontractors;
D. Procurement, submittal, submittal review, manufacture, test, delivery, and installation of major materials and

equipment that require approval;



Contract No.  «Dist»-«Contract_No»
58

E. Preparation, submittal and approval of shop or working drawings and material samples showing time, as specified in
these special provisions for the Engineer's review;

F. Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and
utilities as indicated in these special provisions;

G. Identification of each utility relocation  or interface as a separate activity;
H. Batch plant erection and plant certification;
I. Erection and removal of falsework or shoring;
J. Submission and approval of reports or results for major tests, such as that for pile loading or traffic controllers;
K. Indicate long-term ramp and connector closing and opening events, traffic switches, and opening and closing of

pavements to traffic as separate one day activities;
L. Punch-list and final clean-up;
M. State-owned float as the last activity in the schedule, at the end of which is the Scheduled Completion Date;
N. Activity coding conventions shall include the following:

Code Value Description
(1) Responsibility RESP CT Caltrans

UTIL Utility Company
RAIL Railroad
xxxx Contractor
xxxx Subcontractor
xxxx others, as needed

(2) Stage STGE 1 Stage 1
2 Stage 2

other designations other descriptions, as
needed

(3) Phase PHAS 1 Phase 1
2 Phase 2

other phases other phases, as needed
(4) Utilities UTIL PGE Pacific Gas & Electric

BELL Pacific Bell
GTE GTE
SCE Southern California Edison

other utilities other utilities, as needed
The Contractor may include additional coding conventions, such as Ramps (RAMP),
Facilities (FAC), and Events (EVNT).

The work shall be executed in the sequence indicated in the accepted baseline schedule and subsequent accepted updates
and revisions.  Once the Engineer accepts a CPM schedule, the Contractor shall neither artificially improve the progress nor
artificially change the quantity of float in any part of the schedule by artificially adding or deleting activities, revising
schedule logic restraints, or changing planned activity durations.  Schedule changes of planned work shall be documented in
a properly submitted revision.  The Contractor may improve the progress by performing sequential activities concurrently or
by performing activities more quickly than planned.  In the case of multiple critical paths, float generated by early completion
of one or a sequence of activities will be considered in determining if that sequence of activities remains on the critical path.

The schedule shall be modified to reflect actual events and conditions, including non-work days, as these events and
conditions occur for historical purposes and for use in time impact analysis.  Submittals and Engineer review time shall be
shown in the progress schedule, including CPM schedule updates and revisions.  The duration of the Engineer review activity
shall be 15 days unless specified otherwise in these special provisions.

The Contractor shall be allowed to show an early or late scheduled completion date on schedule updates and revisions.
The Engineer will use the most current, accepted schedule update and revision, and Contractor-provided cause, time-impact
and schedule-delay analysis that is acceptable to the Engineer to determine apparent impacts.

The Engineer shall have 20 days to review and accept or reject the baseline schedule.  The Engineer shall have 15 days
to review and accept or reject any updated or revised schedule.  Rejected schedules shall be resubmitted to the Engineer
within 5 days, at which time a new review period of 5 days will begin.  After the baseline schedule is accepted, schedules that
are not accepted or rejected within the required review period will be deemed to have been accepted by the Engineer.
Acceptance of a schedule does not relieve the Contractor of the responsibility of submitting complete and accurate
information.
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PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule, and the Engineer will conduct, a Pre-construction Scheduling Conference with the
Contractor's Project Manager and Construction Scheduler within 10 days after approval of the contract.  At this meeting, the
Engineer will review the requirements of this section of the special provisions with the Contractor.  The Contractor shall
submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and shall be
prepared to discuss the proposed work plan and schedule methodology that complies with the requirements of these special
provisions.  If the Contractor proposes deviations to the construction staging of the project, the Contractor shall submit a
general time-scaled logic diagram displaying the deviations and resulting time impacts and shall be prepared to discuss the
proposal.  At this meeting, the Contractor shall additionally submit the alpha-numeric coding structure and the activity
identification system for labeling the work activities.  To easily identify relationships, each activity description shall indicate
its associated scope or location of work by including such terms as quantity of material, type of work, Bridge Number,
Station to Station location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name,
ramp line descriptor or mainline.  The Engineer will review and comment on the logic diagram, the coding structure and
activity identification system within 15 days after submission by the Contractor.  The Contractor shall make modifications to
the time-scaled logic diagram, the coding structure, and activity identification system that the Engineer requests and shall
employ that coding structure and identification system.  The Contractor shall include the Engineer-requested modifications in
the baseline schedule.

NETWORK DIAGRAM AND PROJECT SCHEDULE REPORTS

Schedules submitted to the Engineer, including the baseline schedule, shall include originally-plotted time-scaled
network diagram(s).  Network diagrams shall be based on early start and early finish dates of activities shown.  The network
diagrams submitted to the Engineer shall also be accompanied by the CPM software-generated tabular reports for each
activity included in the project schedule.  Three different report sorts shall be provided:  Early Start, Total Float, and Activity
Number which shall show the predecessors and successors for each activity.  Tabular reports, 215 mm x 280 mm size (8 1/2"
x 11" ), shall be submitted to the Engineer and shall include at a minimum, the following:

A. Data date;
B. Predecessor and successor activity numbers and descriptions;
C. Activity number and description;
D. Activity code(s);
E. Scheduled, or actual and remaining durations for each activity;
F. Earliest start date (by calendar date);
G. Earliest finish date (by calendar date);
H. Actual start date (by calendar date);
I. Actual finish date (by calendar date);
J. Latest start date (by calendar date);
K. Latest finish date (by calendar date);
L. Free Float, in work days;
M. Total Float, in work days;
N. Percentage of activity complete and remaining duration for incomplete activities;
O. Lag(s); and
P. Imposed constraints.

The networks shall be drafted time-scaled to show a continuous flow of information from left to right.  The primary
path(s) of criticality shall be clearly and graphically identified on the network(s).  The network diagram shall be prepared on
E-size sheets, 860 mm x 1120 mm (34" x 44"), and shall have a title block in the lower right-hand corner and a timeline on
each page.  Exceptions to the size of the network sheets and the use of computer graphics to generate the networks shall be
subject to the Engineer's approval.

The narrative report shall be organized as follows:

A. Contractor's Transmittal Letter;
B. Work completed during the period;
C. Identification of unusual resources:  manpower, material, or equipment restrictions or use, including multiple shifts,

6-day work weeks, specified overtime, or work at times other than regular days or hours;
D. Description of the current critical path;
E. Changes to the critical path since the last schedule submittal;
F. Description of problem areas;
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G. Current and anticipated delays:

1. Cause of delay,
2. Impact of delay on other activities, milestones and completion dates,
3. Corrective action and schedule adjustments to correct the delay;

H. Pending items and status thereof:

1. Permits,
2. Change Orders,
3. Time Adjustments,
4. Non-Compliance Notices;

I. Contract completion date(s) status:

1. Ahead of schedule and number of days,
2. Behind schedule and number of days,
3. If date changes, explain the cause;

J. Attached Updated Network Diagram and Reports.

Schedule network diagrams, tabular reports and narrative reports shall be submitted to the Engineer for acceptance in the
following quantities:

A. Two sets of originally-plotted, time-scaled network diagram(s);
B. Two copies of each of the three sorts of the CPM software-generated tabular reports 215 mm x 280 mm size

(8 1/2" x 11");
C. One 1.44-megabyte 89 mm (3.5 inch) floppy diskette containing the schedule data;
D. Two copies of the narrative report.

BASELINE SCHEDULE REQUIREMENTS

Within 30 days after approval of the contract, the Contractor shall submit a baseline schedule to the Engineer.  The
baseline project schedule shall have a data date of the first working day of the contract and shall not include any completed
work to-date.  The baseline schedule shall be practicable; include the entire scope of work; meet interim target dates,
milestones, stage construction requirements, and internal time constraints; show logical sequence of activities; and shall not
extend beyond the number of working days originally provided in these special provisions.  An early completion schedule
will be acceptable provided that the schedule meets the requirements of these special provisions and the Standard
Specifications.

The baseline CPM progress schedule submitted by the Contractor shall have a sufficient number of activities to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and the analysis of time impacts.  The
baseline schedule shall depict how the Contractor plans to complete the whole work involved, and shall show the activities
that define the critical path.  Multiple critical paths and near-critical paths shall be kept to a minimum, as determined by the
Engineer.  A total of not more than 50 percent of the baseline schedule activities shall be critical or near-critical, unless
otherwise approved by the Engineer.

Activities shall have a duration of not less than one working day nor more than 20 working days, unless otherwise
approved by the Engineer.  The activities in the baseline schedule, with the exception of the first and last activities, shall have
a minimum of one predecessor and a minimum of one successor.  The baseline schedule shall not attribute negative float or
negative lag to an activity.

MONTHLY SCHEDULE UPDATES

On or before the first calendar day of each month, the Contractor shall meet with the Engineer to review contract
progress.  At the monthly progress meeting the Contractor shall submit to the Engineer an update of the network diagram and
project schedule reports as defined above.  Update schedules shall have a data date of the twenty-first calendar day of the
month, or other date as established by the Engineer, and shall include the information available up to that date.  Durations for
work that has been completed will be shown on the schedule as the work actually occurred, including Engineer submittal
review and Contractor resubmittal times.
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SCHEDULE REVISIONS

When the Contractor proposes a revision to an accepted schedule, the Contractor shall state in writing the reasons for the
change, as well as the specifics, such as, but not limited to, revisions to activities, logic, durations, and other matters pertinent
to the proposed revisions.  If the Engineer considers a schedule revision to be of a major nature, the Engineer may require the
Contractor to revise and submit for acceptance the affected portion(s) of the project schedule and an analysis to show the
effect on the entire project.  In addition to the revision submittal, the Contractor shall submit a schedule update with the same
data date as the revision which is to reflect the project condition just prior to implementing the revision.  The Contractor shall
discuss contemplated revisions with the Engineer prior to the submittal.

Within 15 days, the Contractor shall submit a revised CPM network for approval when requested by the Engineer, or
when any of the following occurs:

A. There is a significant change in the Contractor's operations that affects the critical or near critical path(s).
B. The scheduled completion date of the current submitted updated CPM schedule indicates that the contract progress

is 20 days or more behind the current accepted schedule or revision.
C. The Contractor or the Engineer considers that an approved or anticipated change will impact the critical or near

critical path or contract progress.

SCHEDULE TIME ADJUSTMENT

When the Contractor requests a time adjustment due to contract change orders or delays, or if the Contractor or the
Engineer considers that an approved or anticipated change will impact the critical path or contract progress, the Contractor
shall submit a written time impact analysis to the Engineer illustrating the impacts of each change or delay on the current
scheduled completion date or milestone completion date.  The analysis shall use the currently accepted schedule that has a
data date closest to and prior to the event.  If the Engineer determines that the currently accepted schedule does not
appropriately represent the conditions prior to the event, the schedule shall be updated to the day before the event being
analyzed.  An additional analysis shall be performed after the completion of the event.  If the event is on the critical path at
the time of its completion, then the difference between the scheduled completion dates of these 2 analyses shall be equal to
the adjustment in time.  The time impact analysis shall include one or more fragnet(s) demonstrating how the Contractor
proposes to incorporate the event(s) into the schedule, including logic and duration of the proposed activities.  Until such
time that the Contractor provides the analysis, the Engineer may, at his option, construct and utilize the project as-built
schedule or other recognized method to determine adjustments in contract time.

Time impact analyses shall be submitted in duplicate within 15 days of a delay and shall be used in determining contract
change order days.  Approval or rejection of each time impact analysis by the Engineer will be made within 15 days after
receipt of the time impact analysis.  In the event the Contractor does not agree with the decision of the Engineer regarding the
impact of a change or delay, notice shall be given in conformance with the provisions in Section 9-1.04, "Notice of Potential
Claim," of the Standard Specifications.  The third paragraph of Section 4-1.03A of the Standard Specifications shall not
apply.

FINAL SCHEDULE UPDATE

Within 30 days after acceptance of the contract by the Director, the Contractor shall submit a final update of the schedule
(as-built schedule) with actual start and actual finish dates for the activities.  The Contractor shall submit a written certificate
with this submittal signed by the Contractor's Project Manager and an officer of the company stating "To the best of my
knowledge, the enclosed final update of the project schedule reflects the actual start and completion dates of the actual
activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager.  Submittal of the final schedule update and the certification shall be a condition
precedent to the release of any retained funds under the contract.

PAYMENT

Progress schedule (critical path) will be paid for at a lump sum price.  The contract lump sum price paid for progress
schedule (critical path) shall include full compensation for furnishing all labor, material (including computer hardware and
software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing, updating, and
revising progress schedules; maintaining and repairing the computer hardware; and instructing and assisting the Engineer in
the use of the computer hardware and software, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.  Payments for the progress schedule (critical path) contract item will be made as follows:

A. A total of 50 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 5 percent of all work completed, accepted baseline, all accepted required schedule updates and
revisions, and required CPM training.
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B. A total of 60 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 25 percent of all work completed, accepted baseline, and all accepted required schedule updates and
revisions.

C. A total of 75 percent of the progress schedule (critical path) contract item amount will be made when 50 percent of
all work completed, accepted baseline, and all accepted required schedule updates and revisions.

D. A total of 100 percent of the progress schedule (critical path) contract item amount will be made when 100 percent
of all work completed, accepted baseline, all accepted required schedule updates and revisions, and a completed and
certified Final Schedule Update.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
progress schedule (critical path).  Adjustments in compensation for progress schedule (critical path) will not be made for any
increased or decreased work ordered by the Engineer in furnishing progress schedules.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit pre-construction scheduling documents, an acceptable baseline,
acceptable updated schedule, or acceptable revised progress schedule (critical path) conforming to the requirements of these
special provisions as determined by the Engineer.  Retentions for failure to submit acceptable CPM progress schedules shall
be in addition to other retentions provided for in the contract.  Retentions for failure to submit progress schedules (critical
path) will be released for payment on the next monthly estimate for partial payment following the date that pre-construction
scheduling documents and acceptable progress schedules (critical path) are submitted to the Engineer, and no interest will be
due the Contractor.

10-1.07  OVERHEAD

Overhead shall conform to the provisions of this section, "Overhead," of these special provisions.  The Contractor will be
compensated for time-related overhead in accordance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions.
The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the
contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract.  Such time-related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  Such costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  The rate of home office overhead shall
exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination,
material deliveries, and consultant and legal fees.

The quantity of time-related overhead to be paid will be measured by the working day, as specified in the Engineer's
Estimate as WDAY.  The estimated amount will be based on the number of working days, excluding any days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time-related overhead
eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of
Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress
schedule.  The quantity of time-related overhead, as measured above, will be adjusted only as a result of suspensions and
adjustments of time which revise the current contract completion date and which are also any of the following:

1. suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

a. suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations;  or
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b. suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or

c. any other suspensions mutually agreed upon between the Engineer and the Contractor.

2. extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

3. reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer,
which provides for a reduction in contract time, the contract amount  of time-related overhead associated with the reduction
in contract time shall be considered as a net savings in the total cost of time-related overhead.  The Contractor will be paid 50
percent of the estimated net savings of the time-related overhead, in conformance with the provisions in Section 5-1.14, "Cost
Reduction Incentive," of the Standard Specifications.

If the quantity of time-related overhead, measured as specified in this special provision, exceeds 149 percent of the
number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 calendar days of the Engineer's
written request, submit to the Engineer an audit examination and report performed by an independent Certified Public
Accountant of the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall
be performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financial records and
shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude all
unallowable costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination
shall determine if the rates of field and home office overhead:

1. are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
31;

2. are adequately supported by reliable documentation; and
3. related solely to the project under examination.

Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for
the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor. The actual
rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time-related overhead, in
excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the
actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit
examination in conformance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time-related overhead shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time-related overhead, complete in
place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner,
subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead
costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in
Sections 4-1.03B, "Increased or Decreased Quantities," 4-1.03C, "Changes in Character of the Work," of the Standard
Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be
considered as included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a
controlling operation and for all overhead, other than the time-related overhead measured and paid for as specified in this
section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation
will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate
period.  The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of
the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of
Completion and Liquidated Damages," of these special provisions, whichever is the lesser.
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After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included for payment
in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07, "Payment
After Acceptance," of the Standard Specifications.

10-1.08  OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.09  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.10  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Approved Traffic Products" of these special provisions.  Type II retroreflective
sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Approved Traffic Products" of these special provisions.

10-1.11  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Lane closure hours are subject to revision by the Engineer depending on events at the Oakland Coliseum.  The
Contractor shall coordinate lane closure hours with scheduled Oakland Coliseum events and shall obtain approval from the
Engineer for revised lane closure hours.
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Advance information signs, showing dates and time of closure, shall be installed as shown on the plans, at least 72 hours
before ramps are to be closed to public traffic.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.
The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.

The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

No two consecutive on or off-ramps in the same direction shall be closed at the same time.
A portable changeable message sign shall be placed in advance of each traffic control system as provided in "Traffic

Control System for Lane Closure" elsewhere in these special provisions.  The sign shall be in place and operational before
any other component of the traffic control system is placed and shall remain in operation until all other components of the
traffic control system are removed.  Portable changeable message signs shall conform to the provisions in “Portable
Changeable Message Signs” elsewhere in these special provisions.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.

Chart No. 1
Multilane Lane Requirements

Location:    Northbound                 On Rte 880  -  From Jct Rte 262 East to South of Mowry Ave OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2 2

Fridays 2 1 1 1 1 2

Saturdays 2 1 1 1 1 1 2 2

Sundays 2 2 1 1 1 1 1 1 2 2 2

Day before designated legal holiday 2 1 1 1 1 2

Designated legal holidays 2 2 1 1 1 1 1 1 2 2 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:
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Chart No. 2
Multilane Lane Requirements

Location:    Southbound                 On Rte 880  -  From Jct Rte 262 East to South of Mowry Ave OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2

Fridays 1 1 1 1 1

Saturdays 2 1 1 1 1 2 2 2

Sundays 2 1 1 1 1 1 1 2 2 2

Day before designated legal holiday 1 1 1 1 1

Designated legal holidays 2 1 1 1 1 1 1 2 2 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

Chart No. 3
Multilane Lane Requirements

Location:  Northbound                   On Rte 880  -  From Mowry Ave OC to Alvarado-Niles OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 3 3 2

Fridays 2 1 1 1 1 3 3

Saturdays 2 2 1 1 1 1 2 3 3 3 3

Sundays 2 1 1 1 1 1 1 2 2 3 3 3 2

Day before designated legal holiday 2 1 1 1 1 3 3

Designated legal holidays 2 1 1 1 1 1 1 2 2 3 3 3 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:



Contract No.  «Dist»-«Contract_No»
67

Chart No. 4
Multilane Lane Requirements

Location:  Southbound                   On Rte 880  -  From Mowry Ave OC to Alvarado-Niles OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 2 3 3 2 2

Fridays 1 1 1 1 2 3 3 3 3

Saturdays 2 1 1 1 1 2 2 3 3 3 3

Sundays 2 2 1 1 1 1 2 2 3 3 3 3 2

Day before designated legal holiday 1 1 1 1 2 3 3 3 3

Designated legal holidays 2 2 1 1 1 1 2 2 3 3 3 3 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

Chart No. 5
Multilane Lane Requirements

Location:  Northbound                   On Rte 880  -  From Alvarado-Niles Rd OC to Tennyson Rd OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 2 1 1 1 1 2 3 2

Fridays 2 1 1 1 1 2 3

Saturdays 2 2 1 1 1 1 2 3 3 3

Sundays 2 2 1 1 1 1 1 2 2 3 3 2

Day before designated legal holiday 2 1 1 1 1 2 3

Designated legal holidays 2 2 1 1 1 1 1 2 2 3 3 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:
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Chart No. 6
Multilane Lane Requirements

Location:  Southbound                   On Rte 880  -  From Alvarado-Niles Rd OC to Tennyson Rd OC

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 2 3 3

Fridays 2 1 1 1 2 3

Saturdays 2 2 1 1 1 2 2 3 3 3 3

Sundays 2 2 1 1 1 1 2 2 2 3 3 2

Day before designated legal holiday 2 1 1 1 2 3

Designated legal holidays 2 2 1 1 1 1 2 2 2 3 3 2

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

Chart No.  7
Ramp Lane Requirements

Location: Northbound                     Rte 880  -  On the NB Off to NB Rte 262/Misson Blvd Connector
                                                                    (PM 1.921/KP 3.091)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X

Saturdays X X X X X X

Sundays X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X

Legend:
 X Connector maybe closed.

No work that interferes with public traffic will be allowed

REMARKS:          DETOUR NO.  1
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Chart No. 8
Ramp Lane Requirements

Location: Northbound                     Rte 880 - On the Gateway Boulevard Off-Ramp
                                                                (PM 2.331/KP 3.751)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X

Day before designated legal holiday X X X X X X X

Designated legal holidays X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 9
Ramp Lane Requirements

Location: Northbound                     Rte 880  -  On the NB On from SB Rte 262/Misson Blvd. Connector.
                                                                          (PM 2.431/KP 3.912)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X

Saturdays X X X X X X X X X

Sundays X X X X X X X X X X X X X

Day before designated legal holiday X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Connector may be closed.

No work that interferes with public traffic will be allowed

REMARKS:             DETOUR NO. 2
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Chart No. 10
Ramp Lane Requirements

Location: Northbound                     Rte 880 -  On the Landing Rd/Fremont Blvd Off-Ramp
                                                                  (PM 3.19/KP 5.14)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1 1

Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1 1 1

Designated legal holidays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Legend:
 1 One lane open in direction of travel

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 11
Ramp Lane Requirements

Location: Northbound                    Rte 880  -  On the EB or WB Landing Rd/Fremont Blvd On-Ramps
                                                                          (PM 3.381/KP 5.441)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:                 DETOUR NO.  3 - for EB
           DETOUR NO.  4 - for WB
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Chart No. 12
Ramp Lane Requirements

Location: Northbound                    Rte 880  -  On the Durham/AutoMall Pkwy Off-Ramp
                                                                               (PM 4.530/KP 7.29)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 13
Ramp Lane Requirements

Location: Northbound                    Rte 880 -  On the WB or EB Durham/AutoMall Pkwy  On-Ramps
                                                                             (PM 4.891/KP 7.871, PM 4.697/KP 7.559)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X

Day before designated legal holiday X X X X X X X

Designated legal holidays X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:              DETOUR NO.  5   -    for  EB
        DETOUR NO.  6   -    for  WB
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Chart No. 14
Ramp Lane Requirements

Location: Northbound                    Rte 880  -  On the Stevenson Blvd Off-Ramp
                                                                      (PM 6.211/KP 10.00)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 15
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the EB Stevenson Blvd Loop On-Ramp
                                                                       (PM 6.431/KP 10.349)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  7
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Chart No. 16
Ramp Lane Requirements

Location: :   Northbound               Rte 880  -  On the WB Stevenson Blvd On-Ramp
                                                                     (PM 6.431/KP 10.349)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  8

Chart No. 17
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the Mowry Ave Off-Ramp
                                                                     (PM 7.017/KP 11.292)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    
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Chart No. 18
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the EB Mowry Ave Loop On-Ramp
                                                                      (PM 7.133/KP 11.479)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  9

Chart No. 19
Ramp Lane Requirements

Location: Northbound                   Rte 880   -  On the WB Mowry Ave On-Ramp
                                                                     (PM 7.361/KP 11.846)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X

Saturdays X X X X X X X

Sundays X X X X X X X X X X

Day before designated legal holiday X X X X X

Designated legal holidays X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
DETOUR NO. 10
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Chart No. 20
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the Thornton Ave/Rte 84 Off Connector
                                                                         (PM 8.711/KP 14.018)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1 1

Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1 1 1

Designated legal holidays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Legend:
1 One lane open in direction of travel.

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 21
Ramp Lane Requirements

Location:  Northbound                 Rte 880 – On the NB Thornton  Ave./Rte 84 Connector Loop Connector
                                                                          (PM 8.831/KP 14.211)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
                                 Detour No. 11
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Chart No. 22
Ramp Lane Requirements

Location: Northbound                  Rte 880  -  On the SB Thornton Ave/Rte 84 Connector
                                                                       (PM 9.031/KP 14.533)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
 X Ramp maybe closed.

No work that interferes with public traffic will be allowed

REMARKS:
DETOUR NO.  12

Chart No. 23
Ramp Lane Requirements

Location: Northbound                  Rte 880  -  On the Rte 84/Decoto Rd Connector
                                                                     (PM 10.161/KP 16.352)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Connector may be closed.

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR  NO. 13
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Chart No. 24
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the EB Rte 84/Decoto Rd Loop Connector
                                                                        (PM 10.281/KP 16.545)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X

Saturdays X X X X X X X

Sundays X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X

Legend:
X Loop Connector may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR  NO. 14

Chart No. 25
Ramp Lane Requirements

Location: Northbound                   Rte 880  -  On the WB Decoto Rd On-Ramp
                                                                   (PM 10.491/KP 16.883)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO. 15
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Chart No.  26
Ramp Lane Requirements

Location: Northbound                  Rte 880 - On the Fremont Blvd/Alvarado Blvd Off-Ramp
                                                                     (PM 11.311/KP 18.20)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1

Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1 1

Designated legal holidays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Legend:
 1 One lane open in direction of travel.

No work that interferes with public traffic will be allowed

REMARKS:

Chart No.  27
Ramp Lane Requirements

Location: Northbound                  Rte 880  -  On the Fremont Blvd/Alvarado Blvd On-Ramp
                                                                       (PM 11.661/KP 18.766)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:      DETOUR NO. 16
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Chart No. 28
Ramp Lane Requirements

Location: Northbound                   Rte 880 - On the Alvarado –Niles Rd Off-Ramp
                                                                      (PM 12.861/KP 20.70)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:

Chart No. 29
Ramp Lane Requirements

Location: Northbound                   Rte 880 -  On the WB & EB Alvarado –Niles Rd On-Ramp
                                                                    (PM 13.136/KP 21.139)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X

Saturdays X X X X X X X

Sundays X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:     DETOUR  NO. 17   -    for WB
DETOUR  NO. 18   -    for EB
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Chart No.  30
Ramp Lane Requirements

Location: Northbound                   Rte 880 - On the Whipple Rd Off-Ramp
                                                                 (PM 13.51/KP 21.74)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:

Chart No.  31
Ramp Lane Requirements

Location: Northbound                   Rte 880 - On the EB Whipple Rd Loop On-Ramp
                                                                     (PM 13.764/KP 22.150)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
 X Ramp may be closed.

No work that interferes with public traffic will be allowed

REMARKS:     DETOUR NO.  19
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Chart No.  32
Ramp Lane Requirements

Location:    Northbound                Rte 880 -  On the WB Whipple Rd On-Ramp
                                                                      (PM 13.765/KP 22.152)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:  DETOUR NO.  20

Chart No. 33
Ramp Lane Requirements

Location: Northbound                   Rte 880 -  On the EB/WB Industrial Pkwy On-Ramp
                                                                    (PM 14.633/KP 23.548)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  21  -   for EB
    DETOUR NO.  22  -   for WB
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 Chart No.  34
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Gateway Blvd On-Ramp
                                                                    (PM 1.61/KP 2.591)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  23

Chart No.  35
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Segment Mission to Gateway Blvd Off-Ramp
                                                                           (PM 1.804/KP 2.903)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  24
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Chart No.  36
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the SB Rte 262 Connector
                                                                   (PM 1.671/KP 2.689)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X X

Saturdays X X X X X X

Sundays X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X

Legend:
X Connector may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  25

Chart No.  37
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the NB Rte 262/Mission Blvd Connector
                                                                       (PM 2.402/KP 3.865)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X X

Saturdays X X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
X Connector may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  26
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Chart No.  38
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Warren Avenue Off-Ramp
                                                                    (PM 2.401/KP 3.863)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Chart No.  39
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB Landing Rd/Fremont Blvd On-Ramp
                                                                         (PM 3.261/KP 5.247)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  27
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Chart No.  40
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB Landing Rd/Fremont Blvd On-Ramp
                                                                            (PM 3.091/KP 4.974)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
                      DETOUR NO.  28

Chart No.  41
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Landing Rd/Fremont Blvd Off-Ramp
                                                                           (PM 3.181/KP 5.119)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:



Contract No.  «Dist»-«Contract_No»
86

Chart No.  42
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB or EB Durham/Automall Pkwy On-Ramps
                                                                            (PM 4.771/KP 7.677)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO. 29 -  for WB
                     DETOUR NO. 30 -  for EB

Chart No.  43
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Durham/Automall Pkwy Off-Ramp
                                                                        (PM 4.681/KP 7.533)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1

Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1 1

Designated legal holidays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Legend:
1 One lane open in direction of travel.

No work that interferes with public traffic will be allowed

REMARKS:
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Chart No.  44
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB or EB Stevenson Blvd On-Ramps
                                                                     (PM 6.041/KP 10.315)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  31  -  for WB
                     DETOUR NO.  32  -  for EB

Chart No.  45
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Stevenson Blvd Off-Ramp
                                                                   (PM 6.271/KP 10.091)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
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Chart No.  46
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB Mowry Ave Loop On-Ramp
                                                                       (PM 7.231/KP 11.636)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  33

Chart No.  47
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB Mowry Ave On-Ramp
                                                                     (PM 7.011/KP 11.282)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  34
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Chart No.  48
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Mowry Ave Off-Ramp
                                                                    (PM 7.321/KP 11.781)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Chart No.  49
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the SB/NB Thornton Ave/Rte 84 Off Connector
                                                                      (PM 9.011/KP 14.501)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Connector  maybe closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  35
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Chart No.  50
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the SB/NB Thornton Ave/Rte 84 On Connectors
                                                                  (PM 8.661/KP 13.938, PM 8.645/KP 13.912)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X

Legend:
X Connector  maybe closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  36  -  for  SB
                     DETOUR NO.  37  -  for  NB

Chart No.  51
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Rte 84/Decoto Rd Connector
                                                                      (PM 10.451/KP 16.818)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
X Connector  maybe closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  38
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Chart No.  52
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB Decoto Rd Loop On-Ramp
                                                                    (PM 10.321/KP 16.609)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X

Saturdays X X X X X X X X

Sundays X X X X X X X X X X

Day before designated legal holiday X X X X X X

Designated legal holidays X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  39

Chart No.  53
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB Rte 84/Decoto Rd Connector
                                                                        (PM 10.121/KP 16.287)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X

Fridays X X X X X

Saturdays X X X X X X X

Sundays X X X X X X X X X X

Day before designated legal holiday X X X X X

Designated legal holidays X X X X X X X X X X

Legend:
X Connector maybe closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  40
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Chart No.  54
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB Fremont Blvd/Alvarado Blvd On-Ramp
                                                                            (PM 11.341/KP 18.251)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  41

Chart No.  55
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB Fremont Blvd/Alvarado Blvd On-Ramp
                                                                              (PM 11.341/KP 18.251)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X

Fridays X X X X X X X X

Saturdays X X X X X X X X

Sundays X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X

Designated legal holidays X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
                            DETOUR NO.  42
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Chart No.  56
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Fremont Blvd/Alvarado Blvd Off-Ramp
                                                                       (PM 11.671/KP 18.782)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Chart No.  57
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB Alvarado-Niles Rd Loop On-Ramp
                                                                           (PM 12.871/KP 20.713)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  43
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Chart No.  58
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB Alvarado-Niles Rd On-Ramp
                                                                       (PM 12.871/KP 20.713)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  44

Chart No.  59
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB/WB Alvarado-Niles Rd Off-Ramps
                                                                            (PM 13.231/KP 21.29)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X X

Saturdays X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X

Designated legal holidays X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
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Chart No.  60
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB/WB Whipple Rd On-Ramps
                                                                        (PM 13.554/KP 21.812)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X

Fridays X X X X X X

Saturdays X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X

X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO.  45  -  for WB
                     DETOUR NO.  46  -  for EB

Chart No.  61
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the Whipple Rd Off-Ramp
                                                                 (PM 13.724/KP 22.086)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
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Chart No.  62
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the WB/EB Industrial Pkwy Loop On-Ramp
                                                                           (PM 14.524/KP 23.373)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X X

Fridays X X X X X X X X X X X

Saturdays X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X X

X X X X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:    DETOUR NO. 47  -  for WB
                     DETOUR NO. 48  -  for EB

Chart No.  63
Ramp Lane Requirements

Location:  Southbound                 Rte 880 -  On the EB/WB Industrial Pkwy Off-Ramps
                                                                        (PM 14.722/KP 23.692)

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X X X

Fridays X X X X X X X X X X

Saturdays X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X X X X X X X

X X X X X X X X X X X X X X X X X X X X X

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

10-1.12   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By Noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday Noon through the following Friday Noon.
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The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan to the Engineer along with the schedule of planned closures specified herein.  The contingency plan shall
include provisions to address, as a minimum, equipment breakdown, delays in opening lanes to public traffic, plant
breakdown, and resource and manpower shortages.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to  reopen the closure, the Department will deduct
$5,300.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.13  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
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shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
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storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.14  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removeable traffic tape which conflicts with a new traffic pattern or which is applied
to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE DELINEATION

Whenever lanelines are obliterated, the minimum laneline delineation to be provided shall be temporary raised pavement
markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same
color as the laneline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one
of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months
or less) in "Approved Traffic Products" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline delineation consisting entirely of temporary raised pavement markers placed on longitudinal
intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of
the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within
the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional
temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement
delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas
when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline
and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of
traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.



Contract No.  «Dist»-«Contract_No»
100

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of
temporary removeable construction grade striping and pavement marking tape listed in "Approved Traffic Products" of these
special provisions.  Temporary removeable construction grade striping and pavement marking tape when used shall be
applied in conformance with the manufacturer's recommendations.  Where removal of the 100-mm wide traffic stripe will not
be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and
Pavement Markings" of these special provisions,     Section 84-3, "Painted Traffic Stripes And Pavement Markings," of the
Standard Specifications,     except for payment and the number of coats shall be, at the option of the Contractor, either one or
2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of
paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Approved Traffic Products" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.15  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations where
designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.16  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions, or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety," and "Order of Work," of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734.
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2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.

2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.17  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

10-1.17A  REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a

minimum depth of 50 mm.
The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of

the Standard Specifications.



Contract No.  «Dist»-«Contract_No»
102

10-1.17B  REMOVE CRASH CUSHION

Existing crash cushion, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing crash cushion shall be removed immediately before the replacement crash cushion are installed, unless

otherwise directed by the Engineer.
The contract unit price paid for remove crash cushion shall include full compensation for furnishing all labor, materials,

tools, equipment, and incidentals and for doing all the work involved in removing crash cushions, including their disposal as
shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10-1.17C  RECONSTRUCT METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.
Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard

railing at those locations exposed to public traffic.
Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be

completely removed and disposed of.
Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not

used in the reconstruction work shall be disposed of.
Full compensation for connecting reconstructed metal beam guard railing to existing structures, other flat concrete

surfaces or terminal systems; and for removing and disposing of cable anchor assemblies shall be considered as included in
the contract price paid per meter for reconstruct metal beam guard railing and no separate payment will be made therefor.

Terminal System (Type SRT)  for connection to reconstructed metal beam guard railing will be measured and paid for
separately in conformance with the provisions in "Terminal System (Type SRT)" of these special provisions.

10-1.17D  ADJUST INLET

Existing pipe inlets and concrete drainage inlets shall be adjusted as shown on the plans.
Portland cement concrete shall be minor concrete or may be produced from commercial quality concrete containing not

less than 350 kilograms of cement per cubic meter.
Where inlets are located in areas to be paved or surfaced, no individual structure shall be constructed to final grade until

the paving or surfacing has been completed immediately adjacent to the structure.

10-1.17E  ADJUST MANHOLE TO GRADE

Frames and covers of existing manholes shall be adjusted to grade in conformance with the provisions in Section
15-2.05, "Reconstruction," of the Standard Specifications.

10-1.17F  COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
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Outside the Highway Right of Way," of the Standard Specifications.  Temporary storage of removed loose material within
the right of way shall not be allowed.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the
Engineer's Estimate.  The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum)
designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated
in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material,
including furnishing the asphalt concrete for and constructing, maintaining, removing, and disposing of temporary asphalt
concrete tapers, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10-1.17G  SEAL RANDOM CRACKS IN EXISTING SURFACING

Cracks in the existing asphalt concrete surfacing of the traffic lanes and shoulders shall be prepared and filled with crack
sealant in accordance with the requirements of these special provisions.

Cracks in the existing asphalt concrete surfacing and shoulders that are 6-mm wide and wider shall be prepared and
sealed as directed by the Engineer.  The limits of the lanes and shoulders to be prepared and sealed shall be as directed by the
Engineer.

The Contractor shall provide the Engineer with a Certificate of Compliance conforming to the provisions in Section
6-1.07, "Certificate of Compliance," of the Standard Specifications with each shipment of crack sealant.  Said certificate shall
also certify that the sealant complies with the specifications and shall be accompanied with storage and heating instructions
and cautions for the material.

MATERIALS

The emulsified crack sealant shall be furnished in accordance with the requirements specified for asphaltic emulsion in
Section 94, "Asphaltic Emulsions," of the Standard Specifications, can be readily handled at ambient temperature, shall be
capable of being stored for periods of up to 6 months, can withstand freeze-thaw cycles and shall contain no volatile organic
compounds which may contribute to air pollution.  The base material shall remain ductile with aging and provide resiliency
under extreme climatic conditions.
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The emulsified crack sealant shall conform to the following requirements:

Property Test Method Requirements
Viscosity @25°C, SFS ASTM D 244 25-150
Pumping  stability GB method, Note a Pass
5-day settlement test, % ASTM D 244 5.0 max.
Cement mixing test, % ASTM D 244 2.0 max.
Sieve test, % ASTM D 244 0.1 max.
Particle charge test ASTM D 244, Note b Positive
Residue, % ASTM D 244, Notes b and c 64 min.
Test of Residue from ASTM D 244
Viscosity @ 60°C cSt ASTM D 2170 4,500-9,500
Notes:
a.  Pumping stability is determined by charging 450 milliliters of emulsion
into a one-liter beaker and circulating emulsion through a gear pump
(Roper 29 B22621) having 6-mm inlet and outlet.  The emulsion passes if
there is not significant oil separation after circulating ten minutes.

b.  Use test procedure ASTM Designation: D 244 except that distilled
water shall be used in place of two percent sodium oleate solution.

c.  ASTM D 244 Evaporation Test for percent of residue is modified by
heating a 50 gram sample to 149°C until foaming ceases, then cooling
immediately and calculating results.

Unless otherwise directed by the Engineer, a 2 liter sample of emulsified sealant to be used in the work shall be
submitted to the Engineer at least 10 days prior to beginning of the crack seal work.

PREPARATION

Cracks to be filled and adjacent existing asphalt concrete surfacing shall be cleaned and shall be free of dirt, vegetation,
debris and loose sealant.  Cleaning shall be done by air blasting.  Old sealant which protrudes above the asphalt concrete
surfacing shall be completely removed.  Routing will not be required.

Hot compressed air, or other means approved by the Engineer, shall be used to clean and dry the crack immediately prior
to application of material.

When moisture  is present, hot compressed air or other means, approved by the Engineer, shall be used to clean and dry
the crack immediately prior to application of material.

APPLICATION

The crack sealant material shall be applied only after the cracks and adjacent existing asphalt concrete surfacing have
been cleaned.

Crack sealant material shall be spread with any type nozzle or device approved for use by the Engineer that will place the
material within the specified temperature range and to the dimensions directed by the Engineer.

All cracks shall be squeegeed when necessary after application of the crack sealant material.

MEASUREMENT AND PAYMENT

Seal random cracks in the existing asphalt concrete surfacing will be paid for as extra work as provided in Section
4-1.03D, "Extra Work," of the Standard Specifications.

10-1.18  LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize exposure to potentially
hazardous levels of lead.  The Contractor shall assume that lead concentrations in the work zone are as stated previously in
this section "Aerially Deposited Lead."  The Contractor's attention is directed to Title 8, California Code of Regulations,
Section 5192 (b) (4) (B) and the Occupational Safety and Health Guidance Manual published by National Institute of
Occupational Safety and Health (NIOSH), Occupational Safety and Health Administration (OSHA), and USEPA for
elements of the site safety plan.  The Lead Compliance Plan shall contain as a minimum but not be limited to: identification
of key personnel for the project, job hazard analysis for work assignments, summary of risk assessment, air monitoring plan,
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personal protective equipment, delineation of work zones on-site, decontamination procedures, general safe work practices,
security measures, emergency response plans and worker training.

The Lead Compliance Plan shall utilize monitoring and exposure standards based on Construction Standards of Title 8,
California Code of Regulations Section 1532.1 and as a minimum shall contain a description of activities, specific means
employed to achieve compliance, report of the technology considered, air monitoring, schedule for implementation of the
program, a work practice program, administrative control schedule, description of arrangements for information transfer
between contractors concerning potential exposure to lead and other relevant information.  The Lead Compliance Plan shall
be approved by the Contractor's Certified Industrial Hygienist before submission to the Engineer.  The Lead Compliance Plan
shall be submitted to the Engineer at least 15 days prior to beginning any work in areas containing aerially deposited lead.

Prior to performing any work in areas containing lead, personnel who have no prior training or are not current in their
training status, including State personnel, shall complete a safety training program provided by the Contractor, which meets
the requirements of Title 8, California Code of regulations, Section 1532.1.

Personal protective equipment, training, and medical surveillance required by the Contractor's Lead Compliance Plan
shall be supplied to State personnel by the Contractor.  The number of State personnel will be 5.

The contract lump sum price for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the lead compliance plan, and
for providing personal protective equipment, training and medical surveillance, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Any additional requirements needed to complete the work, as determined by the lead sampling and analysis results, will
be paid as extra work in accordance with the Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-1.19  LEAD SAMPLING AND ANALYSIS

The Contractor shall take samples and obtain analyses for lead before beginning any work on the project.  A minimum of
80 hand-auger borings shall be completed in the unpaved areas of the Contractor's work zone at locations approved by the
Engineer.  Each boring location shall be sampled at the surface (after clearing away gravel, vegetation and similar debris) and
no more than 1.5 m away from the edge of the unpaved surface.  Samples shall be analyzed for total lead concentration by a
laboratory certified by the Department of Health Services using EPA Method 6010 or EPA Method 7000.  Analytical results
shall be made available within 48 hours.  Laboratory results shall be sent by facsimile or hand delivered to the Engineer as
soon as they are available.  A summary report of sampling protocols, chain of custody, analysis and laboratory data sheets
shall be supplied to the Engineer within 30 days of completion of sampling.

Materials with total levels of lead greater that the Total Threshold Limit Concentration (TTLC) of 1000 milligrams per
kilogram (mg/kg) or solubility levels, as established by the California Waste Extraction Test (WET), greater than the
Solubility Threshold Limit Concentration (STLC) of 5 milligrams per liter (mg/l) shall be considered hazardous pursuant to
California Code of Regulations, Title 22.

The contract lump sum price for lead sampling and analysis shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in collecting and analyzing materials for lead
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.20  CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Attention is directed to "Aerially Deposited Lead" elsewhere in these specifications.
Clearing and grubbing operations shall result in no visible dust.  No material containing lead shall be deposited on public

roads.  The Contractor shall indemnify the State from any costs due to spillage of material containing lead during transport.
The Contractor shall separate soil from vegetation, and the soil shall remain on the site.
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas

of the roadway.
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.21  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Attention is directed to "Aerially Deposited Lead" elsewhere in these special provisions.
All material excavated from areas containing aerially deposited lead shall be used as backfill or dispersed within the

project limits in accordance with Section 19-2.06, "Surplus Material," of the Standard Specifications.  None of these
materials shall be disposed of outside the highway right of way.
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Excavation, transportation, placement and handling of soils contaminating aerially deposited lead shall result in no
visible dust.  The Contractor shall have a water truck available at all times while performing earthwork, excavation or
grubbing activities in work areas containing aerially deposited lead.

Full compensation for conforming to the requirements of this section involving materials containing aerially deposited
lead, except as otherwise specifically provided in these special provisions, shall be considered as included in the contract
prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

Any additional requirements needed to complete the work, as determined by the lead sampling and analysis results, will
be paid as extra work in accordance with Section4-1.03D, "Extra Work," of the Standard Specifications.

10-1.22  SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.

The material for shoulder backing shall be imported material conforming to the following grading and quality
requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Plasticity Index

25-mm 100
19-mm 87 - 100 10 Min.

4.75-mm 30 - 74
75-µm 7- 25

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris.  Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be thoroughly mixed with the basement material by scarifying or blading, and watered
and rolled to form a smooth, firmly compacted surface.  Watering shall conform to the provisions in Section 17, "Watering,"
of the Standard Specifications.

Shoulder backing material shall  not be deposited on the new surfacing prior to placing the material in the final position
nor shall the shoulder backing material be bladed onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing.  Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing.  Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m.  The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Shoulder backing will be measured by the station along each edge of surfacing where shoulder backing is constructed.  A
station shall be considered to be 100 meters.  The length of shoulder backing to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance determined by the Engineer.

The contract price paid per station for shoulder backing shall include full compensation for furnishing all labor, materials
(except imported material), tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder
backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and
temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, hauling, and
depositing imported material for shoulder backing, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.
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10-1.23  FOG SEAL COAT

Fog seal coat shall conform to the provisions in Section 37-1, "Seal Coats," of the Standard Specifications and these
special provisions.

Attention is directed to "Order of Work" in these special provisions regarding application of asphalt emulsion.
Asphaltic emulsion shall be either  SS1h or CSS1h grade.

10-1.24  ASPHALT CONCRETE

Asphalt concrete shall be Rubberized (Type G) and Open Graded as shown on the plans for surfacing, Type A for
replace asphalt concrete surfacing, and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

Open graded asphalt concrete may be placed when the atmospheric temperature is below 20°C, but above 13°C,
provided the following requirements are met:

A. The aggregate grading shall be 12.5-mm maximum.
B. Open graded asphalt concrete shall not be placed in a windrow or stockpile.  Open graded asphalt concrete shall be

transferred directly from the hauling vehicle to the asphalt paver hopper.
C. Open graded asphalt concrete shall be not less than 30 mm in compacted thickness.
D. Immediately prior to adding the asphalt binder to the open graded asphalt concrete mixture, the temperature of the

aggregate shall be not more than 135°C.  Open graded asphalt concrete shall be spread at a temperature of not less
than 105°C measured in the hopper in the asphalt paver.

E. The compaction operation shall be such that the maximum distance between the asphalt paver and the initial
breakdown rolling shall be no greater than 15 m.

F. During the placement of open graded asphalt concrete, the speed of the asphalt paver shall not exceed 10 m per
minute.

G. The Contractor shall cover loads of open graded asphalt concrete with tarpaulins.  The tarpaulins shall completely
cover exposed open graded asphalt concrete in the hauling vehicle until the open graded asphalt concrete has been
completely transferred into the asphalt paver hopper.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

Asphalt concrete placed in layers of 45 mm or less in compacted thickness or widths of less than 1.5 m shall be spread
and compacted with the equipment and by the methods conforming to the provisions in Section 39, "Asphalt Concrete," of
the Standard Specifications.  Other asphalt concrete  shall be compacted and finished in conformance with the provisions in
Section 39 and the following:

A. The provisions in Section 39-5.02, "Compacting Equipment," of the Standard Specifications shall not apply.
B. The Contractor shall furnish a sufficient number of rollers to obtain the compaction specified in these special

provisions and the surface finish required by the Standard Specifications and these special provisions.
C. Rollers shall be equipped with pads and water systems that prevent sticking of asphalt mixtures to the

pneumatic-tired or steel-tired wheels.  A parting agent that will not damage the asphalt mixture may be used.
D. The second paragraph in Section 39-6.01, "General Requirements," of the Standard Specifications shall not apply.
E. Asphalt concrete and asphalt concrete base shall be compacted by any means to obtain the specified relative

compaction before the temperature of the mixture drops below 65°C.  Additional rolling to achieve the specified
relative compaction will not be permitted after the temperature of the mixture drops below 65°C or once the
pavement is opened to public traffic.  When vibratory rollers are used as finish rollers the vibratory unit shall be
turned off.

F. The fifth and seventh through tenth paragraphs of Section 39-6.03, "Compacting," of the Standard Specifications
shall not apply.

G. Asphalt concrete and asphalt concrete base shall be compacted to a relative compaction of not less than 96.0 percent
and shall be finished to the lines, grades, and cross section shown on the plans.  In-place density of asphalt concrete
and asphalt concrete base will be determined prior to opening the pavement to public traffic.

H. Relative compaction will be determined by California Test 375.
I. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is

below 96.0 percent, the Contractor will be notified.  Asphalt concrete or asphalt concrete base spreading operations
shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.
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J. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is
less than 96.0 percent, the asphalt concrete or asphalt concrete base represented by that quantity shall be removed,
except as otherwise provided in these special provisions.  If requested by the Contractor and approved by the
Engineer, asphalt concrete or asphalt concrete base with a relative compaction of 93.0 percent or greater may remain
in place and the Contractor shall pay to the State the amount of reduced compensation for the quantity with relative
compaction less than 96.0 percent and greater than or equal to 93.0 percent.  The Department will deduct the amount
of reduced compensation from moneys due, or that may become due, the Contractor under the contract.  The amount
of reduced compensation the Contractor shall pay to the State will be calculated using the total tonnes in the quantity
with relative compaction less than 96.0 percent and greater than or equal to 93.0 percent multiplied by the contract
price per tonne for asphalt concrete or asphalt concrete base involved multiplied by the following compensation
factors:

Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

96.0 0.000 94.4 0.062
95.9 0.002 94.3 0.068
95.8 0.004 94.2 0.075
95.7 0.006 94.1 0.082
95.6 0.009 94.0 0.090
95.5 0.012 93.9 0.098
95.4 0.015 93.8 0.108
95.3 0.018 93.7 0.118
95.2 0.022 93.6 0.129
95.1 0.026 93.5 0.142
95.0 0.030 93.4 0.157
94.9 0.034 93.3 0.175
94.8 0.039 93.2 0.196
94.7 0.044 93.1 0.225
94.6 0.050 93.0 0.300
94.5 0.056

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 880 traffic lanes does not meet the specified surface tolerances,
the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have
been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the
Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

Except for open graded asphalt concrete, in addition to the provisions listed in Section 39, "Asphalt Concrete," of the
Standard Specifications, the asphalt concrete shall conform to the following quality requirement when mixed with the asphalt
used on the job in the amount determined to be optimum by California Test 367:

Test California Test Requirement
Surface Abrasion 360 Loss not to exceed 0.4g/cm2

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

A drop-off of more than 45 mm will not be allowed at any time between adjacent lanes open to public traffic.
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Half-width surfacing operations shall be performed in a manner that, at the end of each day's work, the distance between
the ends of adjacent surfaced lanes shall not be greater than can be completed in the following day of normal surfacing
operations.5.  Use when the structural section is to be constructed to the elevation of the existing surfacing for the entire
length of the project prior to placing the uppermost layer of asphalt concrete surfacing.  Delete ", on both sides of the existing
pavement," if widening is only on one side.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of
the existing pavement at each location prior to spreading and compacting asphalt concrete over the adjacent existing
pavement7*.  Use when the structural section is to be constructed to the elevation of the existing surfacing for the specified
lengths prior to placing the uppermost layer of asphalt concrete surfacing at each location.  Delete ", on both sides of the
existing pavement," if widening is only on one side.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic9.
Use when conform tapers are used in lieu of paving shoulders or median borders.

Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,
left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.11.  Do
NOT use for surfacing driveways and road connections.  This provision covers the short conform taper at the edge of
pavement.

10-1.25  REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and underlying base material and replacing the
removed surfacing and base material with new asphalt concrete as shown on the plans and in conformance with these special
provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.
Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before

the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special
provisions.

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth
of 46 mm before removing the surfacing.  Surfacing and base shall be removed without damage to surfacing that is to remain
in place.  Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer.  Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane,
watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the
Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete shall conform to the provisions for asphalt concrete in "Asphalt Concrete" of these special provisions
except for payment.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter.  The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If the aggregates for the asphalt concrete did not meet the "Contract Compliance" requirements for Sand Equivalent or
gradation and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions
in the Section 39-2.02, "Aggregate," of the Standard Specifications, and the Engineer approves the request, the penalty shall
be $4.58 per cubic meter.

10-1.26  RUBBERIZED ASPHALT CONCRETE (TYPE G)

Rubberized asphalt concrete (Type G) shall consist of furnishing and mixing gap graded aggregate and asphalt-rubber
binder and spreading and compacting the mixture.  Type G rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Type A asphalt concrete in Section 39, "Asphalt Concrete," of the Standard Specifications and
these special provisions.
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GENERAL

The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section
39-3.03, "Proportioning," of the Standard Specifications.

Aggregate for Type G rubberized asphalt concrete shall be of such quality that the optimum amount of asphalt-rubber
binder to be mixed with the aggregate, as determined by the Engineer in conformance with the requirements in California
Test 367 (as amended below), shall be a minimum of 7.0 percent by mass of dry aggregate and a maximum of 9.0 percent by
mass of dry aggregate.  Aggregates which result in an optimum asphalt-rubber binder content of less than 7.0 percent or more
than 9.0 percent by mass of dry aggregate shall not be used.  The Engineer will determine the exact amount of asphalt-rubber
binder to be mixed with the aggregate in conformance with the requirements in California Test 367, except as follows:

A. The specific gravity used in California Test 367, Section "B. Voids Content of Specimen," will be determined using
California Test 308, Method A.

B. California Test 367, Section "C. Optimum Bitumen Content," is revised as follows:

1. Plot asphalt-rubber binder content versus void content for each specimen on Form TL-306 (Figure 3), and
connect adjacent points with straight lines.

2. From Figure 3 select the theoretical asphalt-rubber binder content that has 4.0 percent voids.
3. Record the asphalt-rubber binder content in Step 2 as the Optimum Bitumen Content (OBC).
4. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3 percent

less as the low value.  Notwithstanding, the recommended range shall not extend below 7.0 percent nor shall the
high value to establish the recommended range be above 9.0 percent.  If the OBC is 7.0 percent, then there shall
be no recommended range, and 7.0 percent shall be the recommended value.

C. Laboratory mixing and compaction shall be in conformance with the requirements of California Test 304, except
that the mixing temperature of the aggregate shall be between 149°C and 163°C.  The compaction temperature of
the combined mixture shall be between 143°C and 149°C.

The rubberized asphalt concrete mixture, composed of the aggregate proposed for use and the optimum amount of
asphalt-rubber binder as determined in conformance with the requirements in California Test 367 modified above, shall
conform to the following quality requirements:

RUBBERIZED ASPHALT CONCRETE MIXTURE
Test Parameter California Test Requirement

Stabilometer Value, Minimum 304 and 366 23
Voids in Mineral Aggregate, Percent, Minimum See Note 18
Note:  Voids in mineral aggregate test shall be determined as described in Asphalt
Institute Mix Design Methods for Asphalt Concrete (MS-2).

The asphalt-rubber binder content of the rubberized asphalt concrete (Type G) will be determined by extraction tests in
conformance with the requirements in California Test 362, or will be determined in conformance with the requirements in
California Test 379.

The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture.  The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions.  When requested by the Engineer, the Contractor shall submit samples with the Certificate of
Compliance.  The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type G rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project.  The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project.  CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.
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C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

Certified volume or weight slips shall be delivered to the Engineer for the materials supplied.

PAVING ASPHALT

The grade of paving asphalt to be used in the asphalt-rubber binder shall be AR-4000 and shall conform to the provisions
in Section 92, "Asphalts," of the Standard Specifications and these special provisions.

The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER

The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the
following requirements:

ASPHALT MODIFIER
ASTM

Test Parameter Designation Requirement

Viscosity, m2/s (x10-6) at 100°C D 445 X ± 3*

Flash Point, CL.O.C., °C D 92 207 min.
Molecular Analysis:

Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

*  The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish.  The value "X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer.  A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted.  Asphalt modifier shall be added in an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier.  The paving asphalt shall be at a
temperature of not less than 190°C or more than 226°C when the asphalt modifier is added.  If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes.  Premixing of asphalt modifier and paving asphalt will
not be required when the ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously.  Asphalt
modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)

Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM.  The scrap tire
CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method.  Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature.  Cryogenically produced CRM particles which can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric.  Fabric shall not exceed 0.05-percent by mass of CRM.  The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request.  A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.
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The length of an individual CRM particle shall not exceed 4.75 mm.
The CRM shall be sufficiently dry so that the CRM will be free flowing and not produce foaming when combined with

the blended paving asphalt and asphalt modifier mixture.  Calcium carbonate or talc may be added at a maximum amount of
3 percent by mass of CRM to prevent CRM particles from sticking together.  The CRM shall have a specific gravity between
1.1 and 1.2 as determined by California Test 208.  Scrap tire CRM and high natural CRM shall be delivered to the production
site in separate bags and shall be sampled and tested separately.  CRM material shall conform to the following requirements
of ASTM Designation: D 297:

SCRAP TIRE CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0

HIGH NATURAL CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation:  C 136, except as follows:

A. Split or quarter 100 g ± 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass.  Place the CRM sample and 5.0 g of talc in a 0.5-L jar.  Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc.  Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve.  Each ball shall have a mass of 8.5 g ± 0.5 g, have a diameter of 24.5 mm
± 0.5 mm, and shall have a Shore Durometer "A" hardness of 50 ± 5 in conformance with the requirements in
ASTM Designation: D 2240.  After sieving the combined material for 10 minutes ± 1 minute, disassemble the
sieves.  Material adhering to the bottom of a sieve shall be brushed into the next finer sieve.  Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance.  The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance.  Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve).  Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined.  Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-µm sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-µm sieve from the accumulated mass retained in the pan.  If the material
passing the 75-µm sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-µm sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-µm sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number.  The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample.  For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan.  Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.
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CRM GRADATIONS
Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing

2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-µm 2-20 35-85
300-µm 0-6 10-30
150-µm 0-2 0-4
75-µm 0 0-1

ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.
At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one-liter cans filled with the

asphalt-rubber binder proposed for use on the project.  The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin.  The binder formulations shall consist of the following information:

A. Paving Asphalt and Modifiers:

1. Source and grade of paving asphalt.
2. Source and identification (or type) of modifiers used.
3. Percentage of asphalt modifier by mass of paving asphalt.
4. Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder

to be used.
5. Laboratory test results for test parameters shown in these special provisions.

B Crumb Rubber Modifier (CRM):

1. Source and identification (or type) of scrap tire and high natural CRM.
2. Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.
3. If CRM from more than one source is used, the above information will be required for each CRM source used.
4. Laboratory test results for test parameters shown in these special provisions.

C. Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.

The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent ± 2 percent combined paving
asphalt and asphalt modifier, and 20 percent ± 2 percent CRM.  However, the minimum amount of CRM shall not be less
than 18.0 percent.  Lower values which are rounded up shall not be allowed.  The CRM shall be combined at the production
site and shall contain 75 percent ± 2 percent scrap tire CRM and 25 percent ± 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used.  The blended mixture is considered to be chemically compatible when it meets the
provisions for asphalt-rubber binder (after reacting) found  in these special provisions.

The blended paving asphalt and asphalt modifier mixture, and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C nor more than
226°C when the CRM is added.  The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C.  The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the asphalt-rubber binder shall conform to the following requirements:
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ASPHALT-RUBBER BINDER
ASTM Test Requirement

Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74

Viscosity @ 190°C, Pa • s (x10-3) See Note 1500 4000

NOTE:  The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with Rotor 1,
24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer.  The accuracy of the viscometer
shall be verified by comparing the viscosity results obtained with the hand held viscometer to 3 separate calibration

fluids of known viscosities ranging from 1000 to 5000 Pa • s (x10-3).  The viscometer will be considered accurate

if the values obtained are within 300 Pa • s (x10-3) of the known viscosity.  The known viscosity value shall be
based on the fluid manufacturers standard test temperature or the test temperature versus viscosity correlation table
provided by the fluid manufacturer.  Viscometers used on the project shall be verified to be accurate.  The test
method for determining the viscosity of asphalt-rubber binder using a hand held viscometer is available at the
Transportation Laboratory, Pavement Branch, Telephone (916) 227-7300.  The accuracy verification results shall
be provided to the Engineer and shall be certified by a Certificate of Compliance.  The Certificate of Compliance
shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during combining of asphalt-
rubber binder materials.  The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken from the
feed line connecting the storage and reaction tank to the asphalt concrete plant.  Readings shall be taken at least every hour
with not less than one reading for each batch of asphalt-rubber binder.  The Contractor shall log these results, including time
and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily basis.  As
determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide
the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.
If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,

heating of the material shall be discontinued.  Any time the asphalt-rubber binder cools below 190°C and is reheated shall be
considered a reheat cycle.  The total number of reheat cycles shall not exceed 2.  The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use.  Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes.  The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass.  Reheated asphalt-rubber binder shall conform to the provisions for asphalt-rubber
binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER

The Contractor shall utilize the following equipment for production of asphalt-rubber binder:

A. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM.  This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within ± 3°C and shall be of the recording
type.

B. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.  The blending system shall be
capable of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of
CRM.  During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the
asphalt modifier shall not vary more than ± 14°C.  The paving asphalt feed, the asphalt modifier feed, and CRM feed
shall be equipped with devices by which the rate of feed can be determined during the proportioning operation.
Meters used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates
of delivery and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined.  The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate.  The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials.  Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
volume of material or by other adjustments.  Mixing shall continue until a homogeneous mixture of uniformly
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced.  The
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Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

C. An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of paving asphalt, asphalt modifier, and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE

The aggregate for Type G rubberized asphalt concrete shall conform to the following grading and shall meet the quality
provisions specified for Type A asphalt concrete in Section 39-2.02, "Aggregate," of the Standard Specifications, except as
follows:

A. California Test 211, Los Angeles Rattler loss at 500 revolutions shall be 40 percent maximum.
B. California Test 205, Section D, definition of a crushed particle is revised as follows:  "A particle having 2 or more

fresh mechanically fractured faces shall be considered a crushed particle."
C. The swell and moisture vapor susceptibility requirements shall not apply.

The symbol "X" in the following table is the gradation which the Contractor proposes to furnish for the specific sieve.

Aggregate Grading Requirements
Percentage Passing
12.5-mm maximum

Sieve Size Limits of Proposed Gradation Operating Range Contract Compliance
19-mm — 100 100
12.5-mm — 90-100 90-100
9.5-mm 83-87 X±5 X±7
4.75-mm 33-37 X±5 X±7
2.36-mm 18-22 X±4 X±5
600-µm 8-12 X±4 X±5
75-µm — 2-7 0-8

PROPORTIONING, SPREADING AND COMPACTING

When batch type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the asphalt-rubber
binder and mineral aggregate shall be proportioned by mass.

When continuous mixing type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the
asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type.  The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production.  The meter shall be calibrated
in conformance with the requirements in California Test 109.  The meter shall be interfaced with the existing continuous
mixing plant controller in use on the asphalt concrete plant.

Type G rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C or above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to the
aggregate.

B. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 138°C or more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 135°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A The temperature of the aggregate shall not be less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.
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B. The Contractor shall cover the loads of Type G rubberized asphalt concrete with tarpaulins.  The tarpaulins shall
completely cover the exposed Type G rubberized asphalt concrete until the Type G rubberized asphalt concrete has
been completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 138°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 127°C.

Pneumatic tired rollers shall not be used to compact Type G rubberized asphalt concrete.
Traffic shall not be allowed on the Type G rubberized asphalt concrete until final rolling operations have been completed

and sand has been applied to the surface.
Sand shall be spread on the surface of Type G rubberized asphalt concrete at a rate of 0.5 kg/m2 to 1.0 kg/m2.  The exact

rate will be determined by the Engineer.  When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping.  Sand shall be free from clay or organic material.  Sand shall conform to the fine aggregate grading
provisions in Section 90-3.03, "Fine Aggregate Grading,"  of the Standard Specifications.

MEASUREMENT AND PAYMENT

Rubberized asphalt concrete (Type G) will be measured and paid for by the tonne in the same manner specified for
asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.

Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surface and for sweeping and
removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type G) and no separate payment will be made therefor.

10-1.27  REPLACE CONCRETE PAVEMENT (Fast-Setting Hydraulic Cement Concrete)

General.--Replace concrete pavement shall consist of removing existing portland cement concrete pavement and
underlying cement treated base and replacing the removed pavement and base with new Fast Setting Hydraulic Cement
Concrete (FSHCC) as shown on the plans and in accordance with these special provisions.

The exact limits of concrete pavement removal and replacement will be determined by the Engineer.
Existing concrete pavement and underlying base material removed during a work period shall be replaced, in that same

work period, with fast-setting hydraulic cement concrete pavement.  Concrete pavement shall be removed by a non-impact
method.  In the event, the existing pavement and/or base are removed and the Contractor is unable, as determined by the
Engineer, to construct, finish and cure the new concrete pavement by the time the replacement pavement is to be opened to
traffic, the excavation shall be filled and compacted with a temporary roadway structural section as specified in this section
"Replace Concrete Pavement."

The outline of concrete to be removed shall be sawed full depth with a power-driven saw except where the concrete is
adjacent to an asphalt concrete shoulder.

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be
removed shall not be impacted within 0.5-m of the pavement to remain in place.  Pavement and base removal shall be
performed without damage to pavement that is to remain in place.  Damage to pavement which is to remain in place shall be
repaired to a condition satisfactory to the Engineer, or the damaged pavement shall be removed and replaced with new
concrete pavement if ordered by the Engineer.  Repairing or removing and replacing damaged pavement outside the limits of
concrete pavement replacement shall be at the Contractor's expense and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in accordance with the provisions in Section
7-1.13 of the Standard Specifications.

The material remaining in place, after removing pavement and base to the required depth, shall be graded to a uniform
plane, watered, and compacted with a portable vibratory plate or tamper.  The finished surface of the remaining material shall
not extend above the grade established by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
pavement concrete at the time, and in the same operation, that the replacement concrete is placed.

Trial Slab.--Prior to construction of FSHCC pavement, the Contractor shall construct one or more trial slabs to
demonstrate that his personnel and equipment and his mixing, placing, curing, and sawing techniques will produce a concrete
pavement conforming to these special provisions in the anticipated time period and under similar atmospheric and
temperature conditions as pavement construction.  The Contractor shall not proceed to placing replacement pavement within
the roadway until a trial slab has been constructed that meets the requirements of these special provisions.
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The trial slab shall have dimensions of not less than 3 m by 6 m by 230 mm thick.  The trial slab shall not be placed on
the roadway or within the project limits.  The trial slab shall be placed in a location agreed to by the Engineer.

During trial slab construction, beams shall be fabricated within 20 minutes of delivery of concrete.  Beams shall be used
to determine the 3-hour and 28-day modulus of rupture.  Beams fabricated for 3-hour test shall be cured under the same
conditions as the actual trial slab.  Beams fabricated for 28-day test shall be cured accordance California Test 523 or
AASHTO T97 and as modified per the Engineer.  The strengths determined from these beams shall be the basis for
determining whether fast-setting concrete pavement production and placement may proceed.  Beams failing the 3-hour or 28-
day modulus of rupture requirements shall be cause for the Engineer to reject the trial slab and require construction of a new
trial slab.

Materials resulting from construction of trial slabs and test specimens shall become the property of the Contractor and
shall be removed and disposed of out side the highway right of way as provided in Section 7-1.13 of the Standard
Specifications.

Fast Setting Hydraulic Cement Concrete. –

General.--Fast-setting hydraulic cement concrete (FSHCC) pavement shall conform to the provisions in Section 40,
"Portland Cement Concrete Pavement," of the Standard Specifications and these special provisions.  The requirements in
Section 40-1.05, "Proportioning;" Section 40-1.015, "Cement Content;" and Section 90-1.01, "Description;" of the Standard
Specifications shall not apply to FSHCC.

The combined aggregate grading used in concrete for replacement pavement shall be either the 37.5-mm maximum, or
the 25-mm maximum grading.

The FSHCC pavement shall develop a flexural strength  (modulus of rupture) of 2.8 MPa or greater in 3 hours or less
after completion of final finishing and also shall develop a flexural strength (modulus of rupture) of not less than 4.2 MPa 28
days after finishing.  The modulus of rupture shall be considered to be the average of test results of 3 beam specimens
determined by California Test 523 or AASHTO T97.  No single test shall represent more than the production for one day.

Beams fabricated for 3-hour testing shall be cured under the same atmospheric and temperature conditions as the actual
trial slab placement.  Beams fabricated for 28-day testing shall be cured in accordance with California Test Method 523.
Testing will be performed by the Engineer.  The test results of these beams will be the basis for accepting or rejecting the
FSHCC pavement for modulus of rupture requirements.

The 3-hour limit from completion of finishing may be extended as approved by the Engineer if traffic will not be allowed
on the pavement earlier than the approved extended time.

The cement for FSHCC pavement shall be hydraulic cement as defined in ASTM Designation: C219 and the following
requirements:

Property Test Method Requirement

Contraction in Air California Test 527
w/C Ratio =0.39±0.010

0.053% (max)

Mortar Expansion in Water ASTM: C1038 0.04% (max)
Soluble Chloride California Test 422 0.05% (max)
Soluble Sulfates California Test 417 0.30% (max)
Thermal Stability ASTM: C109 90% (min)*
Compressive Strength @ 3 hours ASTM: C109 13.8 MPa
Compressive Strength @ 3 days ASTM: C109 17 MPa

*  Comparison of compressive strength cubes cured 7 days in water at 23°C followed by 7 days in water at 90°C
to that of cubes cured 14 days in water at 23°C.

At least 60 days prior to intended use, the Contractor shall furnish a sample of the fast-setting hydraulic cement proposed
for use in the quantity ordered by the Engineer.

A Type C accelerating chemical admixture approved by the Engineer and conforming to the requirements in Section
90-4, "Admixtures," of the Standard Specifications may be used.  The Type C accelerating chemical admixture, if used, shall
be included in all the testing for the requirements listed in the table above.  In addition to the admixtures listed on the
Department's current list of approved brands of admixtures, citric acid or borax may be used if requested in writing by the
fast-setting hydraulic cement manufacturer and a sample is submitted to the Engineer.

At least 10 days prior to use, the Contractor shall submit in writing to the Engineer a proposed mix design that shall
include:

(1) the proposed aggregate gradings;
(2) the mix proportions of hydraulic cement and aggregate;
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(3) the type and amount of chemical admixture;
(4) the maximum time allowed between batching and placing roadway pavement;
(5) the range of temperature over which this mix design is effective (10ºC maximum) and
(6) any special conditions (including water temperature) or instructions.

The Contractor may submit more than one mix design to include the temperature range that is anticipated during placement
of roadway pavement.  In addition, the Contractor shall furnish samples of the hydraulic cement, aggregates and chemical
admixture proposed for use in FSHCC pavement in the quantity ordered by the Engineer.  The Contractor shall develop and
furnish both flexural strength and compressive strength gain curves for each proposed mix design for FSHCC pavement
measured at intervals of 3 hours, 4 hours, 8 hours, 24 hours, 7 days and 28 days.  Strength gain curves may be developed
from laboratory prepared samples.  FSHCC for mix design may be laboratory prepared and shall include all admixtures.
10 days in advance of revising the mix proportions for the FSHCC to be used in the work, the Contractor shall submit in
writing to the Engineer a copy of the proposed mix design.  Before using fast-setting hydraulic cement concrete, the mix
designs shall be approved by the Engineer.

The penetration requirement in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications shall
not apply.

Fast-Setting Hydraulic Cement Concrete Proportioning.--All weighing, measuring or metering devices used for
proportioning materials shall conform to the requirements in Section 9-1.01, "Measurement of Quantites," of the Standard
Specifications and these specifications.

 The eleventh paragraph of Section 9-1.01, "Measurement of Quantites," of the Standard Specifications shall not apply to
FSHCC.  When an automatic weighing system is used it shall comply with the requirements for automatic proportioning
devices in these specifications.  These automatic devices shall be automatic to the extent that the only manual operation
required for proportioning the aggregates, fast-setting hydraulic cement, or mineral admixture for one designated batch or
draft is a single operation of a switch or starter.

Aggregates shall be handled and stored in accordance with the requirements of Section 90-5.01, "Storage of Aggregates"
of the Standard Specifications.  Liquid admixtures shall be proportioned as required in Section 90-4.10, "Proportioning and
Dispensing Liquid Admixtures," of the Standard specifications.  Mineral admixtures shall be protected from exposure to
moisture until used.  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified
requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures
from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or
in the feed line immediately in advance of the hopper.

Proportioning devices shall be tested in accordance with California Test 109 at the expense of the Contractor as
frequently as the Engineer may deem necessary to insure their accuracy.  All proportioning devices shall be tested in advance
of fast-setting hydraulic cement concrete production and re-tested upon moving to a new location.

Weighing equipment shall be insulated against vibration or movement of other operating equipment.  When the plant is
in operation, the mass of each draft of material shall not vary from the designated mass by more than the tolerances specified
herein.

Aggregate shall be weighed cumulatively and equipment for the weighing of aggregate shall have a zero tolerance of
±0.5-percent of the designated total batch mass of the aggregate.  Equipment for the separate weighing of fast-setting
hydraulic cement or mineral admixture shall have a zero tolerance of ±0.05-percent of their designated individual batch
drafts.  Equipment for measuring water shall have a zero tolerance of ±0.5-percent of its designated mass or volume.

The mass indicated for any individual batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate shall be within 1.0 percent of the designated total batch mass of the aggregate.
B. Fast-setting hydraulic cement shall be within 0.5-percent of its designated batch mass. Mineral admixture shall

be within 1.0 percent of its designated batch mass.
C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing
fast-setting hydraulic cement, mineral admixture, and aggregates shall not exceed that of commercially available scales
having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no
scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with fast-setting hydraulic cement, mineral admixture and water as provided in these specifications.  Dry
ingredients shall be proportioned by mass. Liquid ingredients shall be proportioned by mass or volume.
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At the time of batching, all aggregates shall have been dried or drained sufficiently to result in stable moisture content
such that no visible separation of water from aggregate will take place during the proportioning process.  In no event shall the
free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Fast-setting hydraulic cement shall be kept separate from the aggregates until it is released for discharge into the mixer.
Fast-setting hydraulic cement shall be free of lumps and clods when discharged into the mixer. Fabric containers used for
transportation or proportioning of fast-setting hydraulic cement shall be clean and free of residue before reuse.

The weigh systems for the proportioning of the aggregate, the fast-setting hydraulic cement, and the mineral admixture
shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever
system, and an indicator to constitute an individual and independent material-weighing device.

For all batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Single box, scale, and indicator for all aggregates, located at a batch plant. The batch plant may be remote from
the fast-setting hydraulic cement proportioning location.

B. Platform scale for the weighing of fast-setting hydraulic cement in a fabric container at a separate location
which may remote from the batch plant or the pour site. The fabric container shall have a capacity of at least
1200 kg.  The minimum amount of fast-setting hydraulic cement to be proportioned shall be one half of the total
amount required for the load of fast-setting hydraulic cement concrete being produced.

C. A silo and weigh system located at the pour site for the proportioning of fast-setting hydraulic cement. This
system shall proportion the fast-setting hydraulic cement into a weigh hopper or directly into the truck mixer.

In order to check the accuracy of batch masses, the gross mass and tare mass of truck mixers shall be determined when
ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will indicate,
on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5-percent by mass of the fine aggregate.

No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point,
unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum
shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.
Water added to the truck mixer at the jobsite shall be measured through a meter which conforms to the requirements of
Section 9-1.01, "Measurement of Quantites" of the Standard Specifications.

Aggregate discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh hopper, shall be interlocked so that not more than one bin
can discharge at a time, and that the weigh hopper cannot be tripped until the required quantity from each of the several bins
has been deposited therein.

Should the Contractor elect to proportion all ingredients for fast-setting hydraulic cement concrete at a central batch
plant the proportioning shall meet the requirements of Section 90-5, "Proportioning," of the Standard Specifications.

Weight Certificates.--Each load of FSHCC delivered at the job site shall be accompanied by a weight certificate
showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the
total amount of water added to the load, the reading of the revolution counter at the time the truck mixer is charged with fast-
setting hydraulic cement.  This weight certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90-mm diskette with a capacity of at least
1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual batch
masses or measurements for a load of FSHCC provided that both certificates are:  1) imprinted with the same non-repeating
load number that is unique to the contract and;  2) delivered to the pour site with the load.

Weigh certificates for fast-setting hydraulic cement, regardless of the proportioning method used, shall include all
information necessary to trace the manufacturer, and manufacturer's lot number for the fast-setting hydraulic cement being
used.  When proportioned into fabric containers the weight certificates for fast-setting hydraulic cement shall contain the date
of proportioning, the location of proportioning and the actual net draft weight of the fast-setting hydraulic cement.  When
proportioned at the pour site from a storage silo the weigh certificates shall contain the date of proportioning, the location of
proportioning and the net draft weight of the fast-setting hydraulic cement used in the load.
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All weight certificates furnished by the Contractor shall conform to the requirements of Section 9 - 1.01, "Measurement
of Quantities," of the Standard Specifications.

Volumetric Proportioning.--When FSHCC is proportioned by volume, the method used shall be in compliance with the
following:

Aggregates shall be handled and stored in accordance with the requirements of Section 90-5.01, “Storage of
Aggregates,” of the Standard Specifications. Liquid admixtures shall be proportioned as required in Section 90-4.10,
“Proportioning and Dispensing Liquid Admixtures,” of the Standard specifications. Mineral admixtures shall be
protected from exposure to moisture until used. Adequate facilities shall be provided to assure that mineral admixtures
meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the
specified mineral admixtures from entering the work. Safe and suitable facilities for sampling mineral admixtures shall
be provided at the batch-mixer storage hopper or in the feed line.

Batch-mixer trucks shall be equipped to proportion the cement, water, aggregate, and additives by volume.
Aggregate feeders shall be connected directly to the drive on the cement vane feeder. The cement feed rate shall be tied
directly to the feed rate for the aggregate and other ingredients. Any change in the ratio of cement to aggregate shall be
accomplished by changing the gate opening for the aggregate feed. The drive shaft of the aggregate feeder shall be
equipped with a revolution counter reading to the nearest full or partial revolution of the aggregate delivery belt.

The aggregate shall be proportioned using a belt feeder operated with an adjustable cutoff gate delineated to the
nearest quarter increment.  The height of the gate opening shall be readily determinable. Cement shall be proportioned by
a method that meets the accuracy requirements of these specifications.  Water shall be proportioned by a meter
conforming to Section 9-1.01, "Measurement and Payment" of the Standard Specifications and these specifications.

The delivery rate of aggregate and cement per revolution of the aggregate feeder shall be calibrated at the
appropriate gate settings for each batch-mixer truck used on the project and for each aggregate source.  The batch-mixer
trucks shall be calibrated at 3 different aggregate gate settings that are commensurate with production needs.  Two or
more calibration runs shall be required at each of the different aggregate gate openings. The actual mass of material
delivered for aggregate proportioning device calibrations shall be determined by a platform scale as specified in these
special provisions.

The aggregate belt feeder shall deliver aggregate to the mixer with such volumetric consistency that the deviation for
any individual aggregate delivery rate check-run shall not exceed 1.0 percent of the mathematical average of all runs for
the same gate opening and aggregate type. Test run length shall be at least 500 kg each in duration. Fine aggregate used
for calibration shall not be reused for device calibration.

At the time of batching, all aggregates shall have been dried or drained sufficiently to result in stable moisture
content such that no visible separation of water from aggregate will take place during the proportioning process.  In no
event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated,
surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

All rotating and reciprocating equipment on batch-mixer trucks shall be covered with metal guards.
The cement proportioning system shall deliver cement to the mixer with such volumetric consistency that the

deviation for any individual delivery rate check-run shall be within 1.0 percent of the mathematical average of 3 runs of
at least 500 kg each in duration. Cement used for calibration shall not be reused for device calibration.

Water meter accuracy shall be such that, when operating between 50 percent and 100 percent of production capacity,
the difference between the indicated mass of water delivered and the actual mass delivered shall not exceed 1.5 percent
of the actual mass for each of 2 individual runs of 1200 liters in duration.  The water meter shall be calibrated in
accordance with California Test 109 and shall be equipped with a resettable totalizer and to display the operating rate.

Calibration tests for aggregate, cement and water proportioning devices shall be weighed on a platform scale located
at the calibration site.  The weighing of test run calibration material shall be performed on a platform scale having a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.  The platform scale shall be
error tested within 8 hours of calibration of batch-mixer truck proportioning devices.  The error test shall be performed
with test weights conforming to the requirements of California Test 109 and shall produce a witness scale that is within 2
graduations of the test weight load.  This scale shall be available for use at the production site through out the production
period.  All equipment needed for the calibration of proportioning systems shall remain available at the production site
through out the production period.

The batch-mixer truck shall be equipped so that this accuracy check can be made prior to the first operation for a
project and at any other time as directed by the Engineer. in conformance with California Test 109 and the requirements
of these specifications.  Further calibration of proportioning devices shall be required after every 30 calendar days of
production, when the source or type of any ingredient is changed, or the mix design is changed.  A two run spot re-
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calibration of cement proportioning system shall be performed each time 50 tonnes of cement has passed through the
batch-truck mixer.

Liquid admixture shall be proportioned by a meter.
The cement storage shall be located immediately before the cement feeder and shall be equipped with a device

which will automatically shut down the power to the cement feeder and aggregate belt feeder when the cement storage
level is lowered to a point where less than 20 percent of the total volume is left in storage.

The Contractor shall furnish an aggregate moisture determination at least every 2 hours of the proportioning and
mixing operation.  Moisture determinations shall be recorded and presented to the Engineer at the end of the production
shift.

Each aggregate storage bin shall be equipped with a device which will automatically shut down the power to the
aggregate belt feeder when the aggregate storage level is lowered to a point where less than 20 percent of the total
volume is left in storage

All indicators required by these specifications shall be in working order prior to commencing the proportioning and
mixing operations and shall be visible while standing near the batch-mixer truck.

In addition to the requirements of the fourth paragraph of Section 5-1.10, "Equipment and Plants," of the Standard
Specifications, the identifying number of batch-mixer trucks shall be at least 75 mm in height, located on the front and
rear of the vehicle.

Volumetric proportioned FSHCC shall be mixed in a mechanically operated mixer of adequate size and power for
the type of FSHCC to be placed.  Mixers may be of the auger type and shall be operated uniformly at the mixing speed
recommended by the manufacturer.  Mixers which have an accumulation of hard concrete or mortar shall not be used.
Other types of mixers may be used provided the mixing quality meets the requirements of these special provisions.

The charge or the rate of feed to the mixer shall not exceed that which will permit complete mixing of all of the
material. Dead areas in the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected
by a reduction in the volume of material or by other adjustments. The mixer shall be designed to provide sufficient
mixing action and movement to the mixture to produce properly mixed FSHCC and mixing shall continue until a
homogeneous mixture of thoroughly and uniformly dispersed ingredients of unchanging appearance is produced at
discharge from the mixer. There shall be no lumps or evidence of non-dispersed cement at discharge from the mixer. No
water shall be added to the fast-setting cement concrete after discharge from the mixer.

Equipment having components made of aluminum or magnesium alloys, which would have contact with plastic
concrete during mixing, transporting fast-setting cement concrete, shall not be used.

Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test
533.  The difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the
same batch or truck mixer load, shall not exceed 10 mm.  The Contractor, at the Contractor’s expense, shall furnish
samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

Ice shall not be used to cool the concrete.  When ice is used to cool water used in the mix, all of the ice shall be
melted before entering the mixer.

Cement shall be proportioned and charged into the mixer by means that will not result either in loss of cement due to
the effect of wind, or in accumulation of cement on surfaces of conveyors or hoppers, or in other conditions which
reduce or vary the required quantity of cement in the concrete mixture.

Each mixer shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the
various uses for which the equipment is designed, the manufacturer’s guaranteed capacity of the mixer in terms of the
volume of mixed concrete and the speed of rotation of the mixer.

The consistency and workability of the mixed concrete upon discharge at the delivery point shall be suitable for
adequate placement and consolidation in place.

Information generated by volumetric proportioning devices shall not be used for payment calculations.
A one-line report shall be generated at each 15-minute interval, during production, which list the information

required below.  The report shall be presented to the Engineer at the completion of the production shift.

a. weight of cement per revolution count,
b. weight of each aggregate size per revolution count,
c. gate openings for each aggregate size being used,
d. weight of water added to the concrete per revolution count,
e. moisture content of each aggregate size being used,
f. individual volume of all other admixtures per revolution count,
g. time of day,
h. day of week,
i. batch-mixer truck identification,
j. name of supplier,
k. specific type, size, or designation of concrete being produced,
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l. source of the individual aggregates sizes being used,
m. source, brand and type of the cement being used,
n. source, brand and type of individual admixtures being used,
o. name and signature of operator.

The report items required may be input by hand into a pre-printed form or captured and printed by a proportioning
controller.

Spreading, Compacting and Shaping.--Fast-setting hydraulic cement concrete shall be spread, shaped and consolidated
so that the completed pavement will conform to the thickness and cross section requirements of the plans and specifications.
Sides of pavement may be constructed on a batter not to exceed 6.0 vertical to 1.0 horizontal, provided the top of the
pavement is maintained at the specified width.

FSHCC to be constructed contiguous with an existing parallel concrete pavement not constructed as part of the contract
shall be spread, compacted, and shaped so that completed pavement will conform to the thickness and cross section
requirements of the plans and specifications and to the following:

The elevation of the pavement surface shall be such that water will not pond on either side of the longitudinal
contact joint with existing pavement.

The new pavement surface at the longitudinal contact joint shall conform as closely as possible to the elevation of
the existing concrete pavement. Any difference in elevation between the new pavement and the existing pavement shall
be eliminated by finishing the new pavement within 0.3m of the existing pavement by hand methods, adding or
removing fast-setting hydraulic concrete as necessary.

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer
determines by visual inspection that the final texturing may not have produced a surface having the specified coefficient
of friction.  Any tests to determine the coefficient of friction will be made after the pavement is opened to public traffic,
but not later than 5 days after concrete placement.

Transverse straightedge, longitudinal straightedge, will not apply to the pavement surface within 0.3-m of the
existing concrete pavement.  Longitudinal straightedge requirements of Section 40-1.10, "Final Finishing," of Standard
Specifications shall apply at transverse contact joints with existing concrete pavement and when the straightedge is place
with the midpoint coincident with joints.

Profiles of the completed pavement surface specified in Section 40-1.10, "Final Finishing," of Standard
Specifications will not be required.  The Profile Index requirements of Section 401.10, "Final Finishing," of Standard
Specifications shall not apply.

Side form sections shall be straight, free from warps, bends, indentations, or other defects.  Defective forms shall be
removed from the work.  Metal or wood side forms may be used.  When wood side forms are used they shall be not less than
38 mm in thickness.  Wood side forms shall conform to the provisions in Section 51-1.05, "Forms," of the Standard
Specifications.

Side forms may be built up by rigidly attaching a section to either top or bottom of forms.  If the buildup is attached to
the top of metal forms, the buildup shall be of metal.

Width of the base of all forms shall be equal to at least 80 percent of specified pavement thickness.
Side forms shall be of sufficient rigidity, both in the form and in the interlocking connection with adjoining forms, that

springing will not occur under the force from subgrading and paving equipment or from the pressure of concrete.  The
Contractor shall provide sufficient forms so that there will be no delay in placing the fast-setting hydraulic concrete due to
lack of forms.

Before placing side forms, the underlying material shall be at the proper grade.  Side forms shall have full bearing upon
the foundation throughout their length and width of base and shall be placed to the required grade and alignment of the edge
of the finished pavement.  They shall be firmly supported during the entire operation of placing, compacting, and finishing
the pavement.

Immediately in advance of placing fast-setting hydraulic concrete and after all subgrade operations are completed, side
forms shall be trued and maintained to the required line and grade for a distance sufficient to prevent delay in placing fast-
setting hydraulic concrete.

Side forms shall remain in place until the edge of the pavement no longer requires the protection of the forms.  Side
forms shall be thoroughly cleaned and oiled each time they are used and before fast-setting hydraulic concrete is placed
against them.

FSHCC for the full paving width shall be effectively consolidated by means of surface vibrators, internal vibrators, or by
some other method of consolidation that produces equivalent results without segregation.  When vibrators are used to
consolidate fast-setting hydraulic concrete, the rate of vibration shall be not less than 3500 cycles per minute for surface
vibrators and shall be not less than 5000 cycles per minute for internal vibrators.  Amplitude of vibration shall be sufficient to
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be perceptible on the surface of FSHCC more than 0.3 m from the vibrating element.  The Contractor shall furnish a
tachometer or other suitable device for measuring and indicating frequency of vibration.

Vibrators shall not rest on new pavement or side forms.  Power to vibrators shall be connected so that vibration ceases
when forward or backward motion of the machine is stopped.

FSHCC shall be spread and shaped by any suitable powered finishing machines, supplemented by handwork as
necessary.  Consolidation of the FSHCC shall be by means of high-frequency internal vibrators after it is deposited on the
subgrade.  Vibrating shall be done with care and in such manner to assure adequate consolidation adjacent to forms and
uniformly across the full paving width.  Use of vibrators for extensive shifting of the mass of FSHCC will not be permitted.
Methods of spreading, shaping and compacting that result in segregation, voids or rock pockets shall be discontinued, and the
Contractor shall adopt methods which will produce dense homogeneous pavement conforming to required cross section.

Joints.--Prior to placing FSHCC against existing concrete, a 6-mm thick commercial quality polyethylene flexible foam
expansion joint filler shall be placed across the original transverse joint faces and extend the full depth of the excavation with
the top of the joint filler flush with the top of pavement.  The joint filler shall be secured to the face of the existing pavement
joint face by any method that will hold the joint filler in place during placement of concrete.

Transverse weakened plane joints in pavement widening shall be constructed to match the spacing and skew of the
weakened plane joints in the existing pavement.  The provisions in the second and third paragraphs in Section 40-1.08B,
"Weakened Plane Joints," of the Standard Specifications and the provisions in the third paragraph in Section 40-1.08B(1),
"Sawing Method," shall not apply.  Sawing of weakened plane joints shall be completed within 2 hours of completion of final
finishing.  The minimum depth of the cut for the weakened plane joint shall be 70 mm.

Curing Method.--The method of cure for replacement pavement shall be as recommended by the manufacturer of the
hydraulic cement and as approved by the Engineer.

Bond Breaker.--A bond breaker shall be placed between the newly poured base replacement layer and the replacement
pavement slab.  Bond breaker shall be one of the following:

(1)  Curing Paper conforming to ASTM C171, White.
(2) Polyethylene Film conforming to ASTM C171, except that the thickness shall be 0.15-mm (min.), White

Opaque.
(3) Paving asphalt, Grade AR-4000, conforming to Section 92 of the Standard Specifications.

When curing paper or polyethylene film are used, both bond breakers shall be placed in a wrinkle-free manner.  Adjacent
sheets shall be overlapped a minimum of 150 mm.

When paving asphalt is to be used as a bond breaker, no water shall be added before application to the surface of the
base.  The application rate of paving asphalt shall be applied in one even application, at a rate of 0.10 to 0.45-L/m2 over the
entire base surface area.

Temporary Roadway Structural Section.--The Contractor shall provide, at the job site, a sufficient standby quantity,
as determined by the Engineer, of asphalt concrete and aggregate base for construction of a temporary roadway structural
section where existing pavement is being replaced.  The temporary structural section shall be maintained, and later removed
as a first order of work when the Contractor is able to construct and cure the new concrete pavement replacement within the
prescribed time limit.  The temporary structural section shall consist of 90-mm thick asphalt concrete over aggregate base.

The aggregate base for the temporary structural section shall be produced from commercial quality aggregates consisting
of broken stone, crushed gravel or natural rough-surfaced gravel, and sand, or any combination thereof.  The grading of the
aggregate base shall conform to the 19-mm maximum grading specified in Section 26-1.02A, "Class 2 Aggregate Base," of
the Standard Specifications.

Aggregate base and asphalt concrete for the temporary structural section shall be spread and compacted by methods that
will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surface of uniform
smoothness, texture, and density.  The aggregate base may be spread and compacted in one layer and the asphalt concrete
may be spread and compacted in one layer.  The finished surface of the asphalt concrete shall not vary more than 15 mm
from the lower edge of a straightedge, 3.6 m ±0.06-m long, placed parallel with the centerline and shall match the elevation
of the existing concrete pavement along the joint between the existing pavement and temporary surfacing.

The material from the removed temporary structural section shall be disposed of outside the highway right of way in
accordance with the provisions in Section 7-1.13 of the Standard Specifications except that removed aggregate base may be
stockpiled at the job site and reused for construction of another temporary structural section.  When no longer required,
standby material or stockpiled material for construction of temporary structural sections shall be removed and disposed of
outside the right of way in accordance with Section 7-1.13 of the Standard Specifications.



Contract No.  «Dist»-«Contract_No»
124

Payment and Acceptance.--Replace concrete pavement will be measured and paid for in the same manner specified for
concrete pavement in Sections 40-1.13, "Measurement," and 40-1.14, "Payment," of the Standard Specifications, and these
special provisions, except that the provisions in Section 40-1.135, "Pavement Thickness," of the Standard Specifications shall
not apply.

All replacement concrete pavement produced and placed during construction of the roadway will be accepted or rejected
as follows:

Replacement concrete pavement which has modulus of rupture of 2.8 MPa or greater at 3 hours and before the lane
is opened to the traffic and a 28 day modulus of rupture of 4.2 MPa or greater shall be accepted and shall be paid at the
contract price paid per cubic meter of replace concrete pavement.

Replacement concrete pavement, which has a modulus of rupture less than 2.1 MPa at 3 hours and before the lane is
opened to traffic, shall be rejected.  Rejected replacement pavement shall be removed and replaced at the contractor's
expense.

Payment shall be made according to following table for other combinations of modulus of rupture achieved at
3-hour and 28-day breaks.

Percentage Pay Table
28-Day Break (Modulus of Rupture in MPa)

Greater than
4.20

3.81 - 4.19 3.41 - 3.80 Less than 3.40

Greater than 2.80
100% 95% 90% 80%

2.41 - 2.79
95% 95% 90% 80%

2.10 - 2.40
80%

80%
80% 50%

3-Hour Break
or Approved
extended time

Less than 2.10
0 0 0 0

Full compensation for removing and disposing of existing concrete pavement and cement treated base; furnishing and
disposing of standby materials for construction of a temporary structural section; and constructing, maintaining, removing
and disposing of temporary structural sections shall be considered as included in the contract price paid per cubic meter for
replace concrete pavement, and no separate payment will be made therefor.

Full compensation for placing bond breaker, complete in place, as shown on the plans and as directed by the Engineer,
shall be considered as included in the contract price paid per cubic meter for replace concrete pavement and no separate
payment will be made therefor.

10-1.28  DELINEATORS

Delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and
these special provisions.

Delineators on flexible posts shall conform to the provisions in "Approved Traffic Products" of these special provisions.
Flexible posts shall be made from a flexible white plastic which shall be resistant to impact, ultraviolet light, ozone, and
hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free of burns, discoloration, contamination, and
other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Des ignation: D 4956-95 and in
conformance with the provisions in "Approved Traffic Products" of these special provisions.

10-1.29  TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal as manufactured by Syro, Inc., a Trinity
Industries Company, and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350.  Slotted Rail Terminal from
the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
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1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal, FOB Centerville, Utah is
$865.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.  At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or
without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth,
free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.
Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts are inserted,
the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or
run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of
the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.30  CONCRETE BARRIER CAP

This work shall consist of constructing concrete barrier cap supported on new or existing concrete barrier in
conformance with the details shown on the plans and with the provisions for constructing Type 50 series concrete barrier in
Section 83-2.02D, "Concrete Barrier," of the Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions regarding construction of the concrete barrier cap.
Drilling and bonding dowels in new and existing concrete barriers shall conform to the provisions for drilling and

bonding dowels in existing structures in Section 83-2.02D(1), "General," of the Standard Specifications.
Bar reinforcing steel dowels shall conform to the provisions in Section 52-1.02A, "Bar Reinforcement," of the Standard

Specifications.
Concrete headlight glare screens shall be constructed by either the "cast-in-place" with fixed forms method or the

"extrusion or slip form" method or a combination thereof, at the Contractor's option.
Glare screens shall be constructed full height without horizontal construction joints in the completed work.  Glare

screens shall be structurally monolithic and each surface shall be of uniform texture.
Concrete barrier cap will be measured by the meter.
The contract price paid per meter for concrete barrier cap shall include full compensation for furnishing all labor,

materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the concrete barrier cap,
complete in place, including bar reinforcing steel, bar reinforcing steel dowels, and drilling and bonding dowels, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.31  CRASH CUSHION (REACT)

Crash cushion (REACT) shall be furnished and installed as shown on the plans and in conformance with the provisions
in the Standard Specifications and these special provisions.

Crash cushion (REACT 9S95CBB) shall be a multiple recoverable type, manufactured by Roadway Safety Service, Inc.
Crash cushion (REACT) and additional components shall conform to the descriptions as follows:

Contract Item Description Manufacturer's Product Description
Crash Cushion (REACT 9SCBS) REACT 350.9 Self Contained
Crash Cushion (REACT 9CBB) REACT 350.9 Concrete Side Mount

The successful bidder can obtain the crash cushion from the following source:

A. Manufacturer:  Roadway Safety Service, Inc., One East Wacker Drive, Suite 3000, Chicago, Illinois 60601.
B. Distributors:

1. Southern California:  Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, California 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

2. Northern California:  Traffic Control Services, Inc., 8585 Thys Court, Sacramento, California 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734.
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The price quoted by the manufacturer for Crash Cushion (REACT 9CBB), FOB Channelview, Texas is $23,414.00, not
including sales tax.

The above prices will be firm for orders placed on or before June 30, 2001, provided delivery is accepted within 90 days
after the order is placed.

The prices quoted do not include the concrete backup block, concrete anchor slab or the W-Beam connection to barrier.
Crash cushion shall be installed in conformance with the manufacturer's recommendations.
Concrete anchorage devices used for attaching the crash cushion to the base slab shall be limited to those which have

been proven satisfactory for such application by previous testing.
The concrete anchor slab and backup block shall conform to the provisions in Section 51, "Concrete Structures," and

Section 52, "Reinforcement," of the Standard Specifications and these special provisions.
The concrete anchor slab and backup block shall be constructed of concrete containing not less than 350 kg of cement

per cubic meter.
The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list for each model installed.
The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with

the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance
shall certify that crash cushion conforms with the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.

Crash cushion will be measured by the unit as determined from actual count in place in the completed work.
The contract unit prices paid for crash cushion (REACT 9CBB)  shall include full compensation for furnishing all labor,

materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment, and incidentals, and for doing all the
work involved in furnishing and installing crash cushions, complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.32  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.
Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.03 mm.
At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products" of these special

provisions, may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein, except that
3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used,
shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of thermoplastic
traffic stripes and pavement markings, the pavement tape will be measured and paid for by the meter as thermoplastic traffic
stripe and by the square meter as thermoplastic pavement marking.

10-1.33  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

SECTION 10-2.  (BLANK)

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01  DESCRIPTION

Loop detector replacement shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of
the Standard Specifications and these special provisions.

10-3.02  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Traffic signal system shutdowns shall be limited to periods allowed for lane closures listed or specified in "Maintaining
Traffic" of these special provisions.

10-3.03  PULL BOXES

Grout shall not be placed in the bottom of new or existing pull boxes.
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10-3.04  CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".
The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes

No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

10-3.05  DETECTORS

Slots shall be filled with elastomeric sealant, asphaltic emulsion sealant or hot-melt rubberized asphalt sealant.
Where one detector consists of a sequence of 4 loops in a single lane, the front loop closest to the limit line or crosswalk

shall be located 0.3-m from the line.  All 4 loops in each lane shall be connected in series.

10-3.06  PAYMENT

The contract lump sum price paid for loop detector replacement (traffic signal) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing loop
detector replacement (traffic signal), complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

The contract lump sum price paid for loop detector replacement (traffic monitoring station) shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
installing loop detector replacement (traffic monitoring station), complete in place, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The contract lump sum price paid for pull box replacement shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing pull box replacement, complete
in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.
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SECTION 14.  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION .—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  _________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  __________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  _____________________________________________________________
____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  _________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2). Marketing and sales  ____________________________________________________________________
(3). Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  _____________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:   The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not

less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a

fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
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part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
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apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.
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c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.
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XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
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frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.



Contract No.  «Dist»-«Contract_No»
146

Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as
follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 3.
In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the

trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting
time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by
the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein.  This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be
made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed
on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the
trainee's or apprentice's wages during the offsite training period.
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No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice
will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the
project as long as training opportunities exist in his work classification or until he has completed his training program.  It is
not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled
his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or
apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a
significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The
Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily
completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.


